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6ER!i5- 143 
Work Assignment Detailed Performance Work Statement 

Work Assignment Title: Coyne Textile 
Purpose: 
Review existing data to develop a response strategy identifying treatment technologies to abate vapors beneath 
the Coyne Facility Ground water data wiU be evaluated to construct a preliminary model for capture zone analysis 
and develop treatment alternatives including approximate capital costs. 

Background: 
The Coyne Textile site is located in Huntington, West Virginia . The Coyne site is a former industrial laundry facility 
and previous investigations have detected elevated levels of volatile organic comgounds in the soils and ground 
water A plume of contaminated ground water is migrating north towards the Ohio River The northern extent of 
the plume is locat~d under Westmoreland Park, but has not migrated under nearby residences 

Detailed Task Description: 
The contraetqr shall perform the following ta.sks: 
The contractor shall evaluate existing data and develop preliminary remediation options to mitigate sou vapors 
beneath the former laundry facUlty The contractor shall evaluate ground water data and develop preliminary 
recommendations for a ground water pump and treat system .. A technical memorandum shall be prepared 
discussing the various remediation options 

Requlrced Reports: 
1. In conformance with the requirements of the SERAS contract, all environmental sampling and monitoring 

performed under this tasl< shall be provided in an electronic data del.iverable (EDD) form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

2 In conformance with the requirements of the SERAS contract, all deliverables and other relevant project 
Information shall be submitted in electronic format to the appropriate ERT-IMS website . Submission of 
deliverables to the appropriate ERT·IMS website shall be considered defivery to the WAM as of the date 
and time such deliverables are received on the website. 

3_ Provide: Site Specific QAPP. 

Schedule: 
Project initiation in January, 2011 

Suggested Skill Mix/Personnel Qualifications: 
Ground Water Modeler 
Treatability Chemist 

Period of Performance: 
Effectivot Date ot Approval through: 

u -r / .L/ -::tt.e /I} 
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Objectiv,e: 

SERAS · 
.E:P•W-09.;031 

Statement <>fWork 
Iceland Cleaner Superfund Site 

Vineland, NJ 
WA-124.2 

Conduct, via duplication of last round of sampling, another rounq ot'jndoor air and sub-slab 
sampling. 

Background: 

The Site is located at the formerJceland Coin Laundry and Dry Cleaning facility, at t888 
South Delsea Drive, in the City of Vineland, Cumberland County, New Jersey. The Site 
consists of the former facility and the as:;ociated contaminated groundwater plu111e to the 
south/southwest of the former facility. The ~onta:minated groundwater plume area 
encompasses S·outh Delsea Drive, Dirk l)ijve,. Garrison Road, Lois Larte, South Orchard 
Road, West Elmer Road, and WestKorffJ)rive. ERT has performed slab and indoor a.ir in 
the past. This sampling event is a continuation ofan ongo!n.g mohitori~g program. 

Task Description: 

The contractor shall perform the following: 

Task l (Air Sampling): 

Contractor shall duplicate the last round.ofsarnpling artd compare all historical results 
with new data. 
Submit Final Report (text, map, figures & tables) 10 working days after receipt of 
validated. data package; 
SERAS shall provide CD copys of Report in format that WAM has requested in the 
past i.e .• separate pdf files. 

Required Reports: 

A Report shall be received by the ERT WAMJO wor.king weeks after validated.data is 
receive<:I by SERAS. SERAS shan incorporate ERT'$ comment$ and submita finalized 
Report no later than 10 days after receipt ofER'f's comments. Along with the standard 
items, the Report shall include an execuJive. SUlllmary, concise text review ofdata, and 
graphical presentation of all COCs and other essential items. 

In .conformance With the requirements -o:fthe SERAS corttmct, all environment!ll sampling 
and monitoring performed under this task shall be proYided in an electr~:mic ,data deliverable 



(EDD) form compatible with Scribe. The Scribe project data file shall be a mandatory 
deliverable. 

In conformance :with the requirements of the SEM.S contract, all deliveeables and other 
relevant project information shall be submitted in electronic format to the a.pJ:>topriate ERT­
IMS website. Submission of deliverables to the- appropriate ERT-IMS we:bsite shall be 
considered delivery to the W AM as of the date· and tim.e such deliverables are rec.eived on the 
website. 

Schedule: 

Sampling shall ~ommence no later than March 11, 2014. 

Reports shall be submitted. no, later than. April3Q, 2014 

Suggested SERAS personnel: 

Period of Performance~ 

... Effective date of approv~l through Sept 2014, 
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1)-1~5 
Work Assignment Detailed Statement of Work 

Work Assignment Title: 2011 Supcrbowl Site 

Purpose: 
The 2011 Superbowlls to occur on 06 February 2011 in Dallas, TX. The US EPA Region 6 has requested that the US EPA Environmental Response Team and its contractor to provide teclinlcal assistance during the time before, during, and a.fter the SuperbowL The Trace Atmospheric Gas Analyzer (TAGA) has been requested to support these activities and will be predeployed, along with contractor staffing, at a location near Dallas, TX from 01 to 07 February 2011 . 

Background; 
The T AGA has been requested to support numerous special event operations. lo the past where there may be a need for rapid analyses during chemical releases. The Superbowl is considered an event requiring heightened security These special events require the US EPA to predeploy government off~elals, equipment, and contractors to address protection issues associated with the public and the environment. 

The contractor shall perform the following tasks: 
1 Be prepared to monitor for selected toxic compounds (CWAs) Uplng the US EPNERT's ECA Trace Atmospheric Gas Anaryzer lle (TAGA) in the area near Dallas, TX to assist US EPA Region 6 in its efforts to establish if a release of air toxics has occurred. Stationary and mobile monitoring for target compounds will performed in accordance with the ERTC/REAC Draft Standard Operating Procedure (SOP) #1711, Trace Atmospheric Gas Analyzer lie (TAGA} Operations. Real-time ambient air monitoring will be performed using a selectedJon technique. · 2. Be prepared to analyze Tedlar bag samples~ which were collected using a grab method, on the GCIMS using the loop method for TO 15 compounds. 

3. During the monitoring events, the position of the US EPAIER'T's mobile laboratory will be determined by visual observations logged in the operator's notes and In data files. collected by a Global Positioning System (GPS). The TAGA bus is equipped with a GPS Pathfinder Pro XR receiver. The antenna for each respective receiver is mounted on the roof of the bus, which Is attached to the receiver inside the bus. The receiver will be operated using an onboard PC and data will be collected directly or in the Trimble TSC datalogger/control device for sut·sequentty downloaded. 

Required Reports: 
1. In conformallCe with the requirements of the REAC contract, all environmental sampling and monitoring performed under this task shall be provided in an electronic data defiv~rable (EDD) form compatible with Scribe. The Scribe project data file shall be a mandatory deliverable. 

2. In conformance with the requirements of the REAC contract, all deliverables and other relevant project information shall be submitted in electronic format to the appropriate ERT -IMS website . Submission of deliverables to the appropriate ERT·IMS website shall be considered delivery to the WANt as of the date and time such dellverables are received on the website. 

3. A final analytical report, if requested in writing by the WAM. is due 2 weeks after demobilization. The report will include the TAGA monitoring and the Tedl.ar bag sample results 

Schedule: 

L 

Field activities are scheduled to commence on 1 February 2011 and conclude on 07 February 2011 . The final ·deliverable, if requested by the WM./1 in writing, is due 2.2 February 2011. The laboratory must be transported to Dallas, TX and arrive at an exact location to be determined on the morning of 1 February 2011 The laboratory is ----~aepafflfiet:ralras. ~TXarea O"ii'fl!eCruary ~OTI The. Las Vegas TAGA13 ora ory Wilfl5e use -ro=-r ---·------,-~--,-"_ .. ,.. this assignment 

Suggested Skill MiX/Personnel Qualifications: 
1-Senior MSIMS Chemist with GC/MS analysis capabilities 1-Drlver/Mechan ic 



Period of Perfonnance: 
Effective Date of ApprovaJihrough: _ 04J.. 
Effective Date of Approval through: September •· 2012 
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Dominquez Channel Mystery Oil Spill 

Background: 
During heayy rainfall in Los Angeles, CA, on December 21, 2010, heavy oil from an unknown source 
entered the Dominquez Channel from a Los Angles County storm drain 
Region 9 OSCs Wise and Powell initiated a FPN# at the time of the discharge Working closely with local 
officials, lhe ERS contractor was brought in to contain and remove the 
oil from the storm drain and the channel to prevent it from entering the los Angeles harbor area 
Subsequent investigations by state and local environmental agencies failed 
to identify the source_ On or about January 6th,2011, R9 OSC Marty Powell requested ERT assistance. 

Task Description 

ERT and SERAS contractor will provide experienced personnel and ERT's Ground Penetrating 
Radar(GPR)device and other geo-devices to identify subsurface pipes and storm drains that 'might be' 
the conduit/source of the oil . 

Required Reports 

OSC requests short memo(1 page) that details the results of the ERT/SERAS activities at the site. 

Schedule 

OSC requests that ERT member and SERAS personnel be on site January 10, 2011, to initiate activities 
to locate subsurface pipes and storm drains 

Suggested Personnel 

One SERAS contractor with advanced experience utilizing the GPR device, as well as other subsurface 
tools to located subsurface objects 

Period of Performance 
1="/.E.I.O Wp.e K : 

January 9- January 14, 2011 

.CffeLrtve daf-e - ~;t;y // d2.!// 

/II.JrE . U.r,A.1:z e kff'~h 9 -f2,n.:l-:; ;;, J)~lfl k/?NJ<J3 

·-/Je ~ v /Ottsf / /1; / :..s 1P t?£-"( Wd 5 Cc-; .nd u C 7'-e t?{_ 

tt/ldee .L:-,meyc:;-;/ 4-.:y:;t>n.S<" Wi7 tJ- tJO ( 



United States Environmental Protection Agency 
Washington, DC 20460 
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Work Assignment Detailed Performance Work Statement 

Work Assignment Title: Mojave Rive( Pyrotechnics Site 

Purpose: 
The purpose of this Work Assignment is to sup.port ERT in providing on-site technical sssistance to the Regio_n 9 
Removal program. -

Backg.round: 
The Mojave River Pyrotechnics Site Is located In Barstow, California along the south bank of me Moj~ve River. 
Region 9 Removal has determined that a source of perchlorate, which is contamlnatlhg local groundwater, is 
located at a property whose owner formaijy stored the chemical on .bis property. The site Is located at 30433 
Poplar Street, · and is approximately 20 acres ~n siZe 

.) . ,, · 
Detailed Task Description: 
The conttactor shall perfonn the folloWing tasks: 

. ~ Conduct a su•iicial geophysical survey on the 20-aere propert~~ lt is'susPe<;tcd that-dr'.Jms may be buried 
on .. site. A course grid method'shall be utilized ove.r the entire 20..acre property Based on finding of the 
course grid survey. the contractor shari utilize EM:S1 ~nd GPR:equipment.ovei identified suspect 
locations. Targets shaU be field-markee a:'ld positions locations coordinates st-.all be digitally· stored .. All 
collected positional data shall be dig!tally stored. 

2. Oata shall be contoured and prasented in map form in near-real ti:ne t~ provide immediate input to on-site 
Removal {lersonnel. ·' · . · ' · _ ·· ·· ·. ·: 

Required R.eporu: ~· .. • >., ' ' I --~ ' ' 

1.. In conformance with the requii'E>ments of the SERA S contract, a~l environmeri\ar &amp!ing and monitoring 
perfurmed under this task shall be provided Jn an electronic data deliverable (EDO) form compatible with 
Scribe The Scribe project data file shall be a mandatory deliverable 

2 . in conforinance with the requirement$ of tbe SERAS contract, all deliverables and other relevant project 
. •... information shaH be submitted in electronic format to the approp~1!\1rJ~S ~t?si~. ~ubmission of 

deliverables to the appropriate ERT-IMS web~te shall ce considereo del~very to the WAM as of the date 
and time such dellvera!>les are received on the website 

3. Provide: Site Specific QAPP. ' ·· · 

4 A Trip Report shall be prepared summarizing fteld m,ethodsem'fllo~.~Ciata collected, and interpretations 
made. This report shall be delivered 30 days subseq~ent to field work completion. 

Schedule: 
Field efforts shall be conduded either the week of MarCh 14, 2011, o.t the fall()wing week The contractor shall be 
prepared to meet either start date. ' · -
J 

Suggested Skill Mix/Personnel Qualifications: 
Surficial geophysicist IAtith applicable background. Support pe rsonnel as needad 

Period of Performance: 
Effective Date of Approval through: 
December 31, 2011 
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Work Assignment Detailed Statement of Work 

Work Assignment Title: ~ z?:\~~ "'BBN 
Purpose: 

Background: 

The contractor shall porform the following tasks: 
1 

Required Reports: 
1 In conformance with U1e requirements of the SERAS contract, all environmental ~amp ling :and monitoring 

perf9rmed under this task shall be provided in an electronic data deliverable (EDD) form compatible with 
Scribe . The Scribe project data rlle shall be a mandalory deliverable . 

2 In conformance with the requirements of the SERAS contract, all dellverables and other relevant project 

information shall .be submitted in e.iecftonicforrnat to the appropriate ERT-IMS website . Submission of 

deliverables to the appropriate ERT-1MS website shall be considered delivery to the WAM as of the -date 

and time such deliverables are received on the websrte. 

3 Provide: Site Specific QAPP 

Schedule: 

Suggested Skill Mix/Personnel Qualifications: 

Period of Performance: 
Effediv~ Date of ApprovaJ 'through: 



Objective: 

SERAS Statement of' Work 
Crown Cleaners Superfund Site 

Watertown, New York 
WA-128 

Wednesday, May 4, 2011 

Pe1fonn TAL VOC, Metals and BNA shallow soil sampling In addition, sample OW Flute 
and other GW wells for monitoring VOCs on-site 

Background: See old REAC Trip Report 

Detailed Task Description: 

The conttactor shall perform the following: 

o Task 1: Administrative 
o Task 2: Soil Sampling 
o Task .3: GW Sampling 
o Task 4; Analysis 
o Task 3: Reports 

Task 1 (Administt ative) 
Contractor shall schedule field work and petsonnel upon receipt of WA; 
Contiactor shall have Scoping and/or Site visit as required; 
Contractor shall gene1ate WP, HASP, and UFQAPP as requited asap; Notei: use the 
old REAC site doc for· Cr·own documents where suitable; 
Contt actot shall generate and update all enviro-numet ical data into Sed be thtoughout 
the project; 
TL shall provide WAM with weekly hrs ofpersonnel as WAM requests . 
Conttactor shall administer any subcontracts that may be required; 
Contractor shall prepare for mobikzation; 
Site fence maintenance maybe required; 
Contractor in WP budget f;hall separate out analysis and validations (A V) LOE hrs 
from all other hrs i e .• have a separate line LOE item for AV 

Task 2(Soil Sampling): 

Contractor shaH use sta~istical sampling program to identifY how many sample 
Jocatiqns rue required for a 95% confidence level (W AM will provide Map AOC for 
this analysis; WAM will provide shape file for area of intetest); Note: there are two 
distinct locations 1] within the fenced is area (i e. Atea (a)) and, 21 in wooded atea 
which may be a potential dump atea (i.e, Area (b)); The statistical test shall only be 
computed tor Area (ii); An:a samples shall be bias and selected on-site, assume 

max depth 0-6,6-12, 12-18,18-24 (See Figme 4-2) 
Contrdctor shall perform within Area (b) TAL VOC, BNA, Metal &Hg, PCB/PEST 
soil sampling to the max depth of 2-feet: 0-6, 6-12, 12-18, t 8-24; 



Conttactm shall be prepared to use geoprobe in case other methods fail; 
o Contractor shall GPS all locations; 
o Contractor shaH use cores for VOCs in conjunction (i .c , Option# 1 CLP 

1 able 3-2 sample collection require for CLP SOW}; 
o Contractor shail homogenize the othct sample annlytics; 
o Contractor sball analyze Area (a) BNA, Metals core segments in depth order, 

thereby, holding some until samples until above results are known. 
o Contractor shall log all geologica] characteristics of all cores; 
o Each sample interval shall be homogenized and stored and shipped in the 

appwpriate jars 
o VOC samples shall be collected via lana cmes and go through SERAS; note: 

Area (b) samples shall be selected visually selected since they are to find a spill 
area in the gorge in the wooded area of the Site; 

o ALL data shall be uploaded into Scribe 
o Contractor shall handle ali waste(s) in accordance with NYS DEC Regs 

Task .3(GW Sa.mpling): 

Contractor shall review old REAC repmt to confirm number of on~site MWs, bags 
within, and Flute pmts as to determine the number ofVOC GW samples; 
Contractor shall inspect all flute wells as to condition and inside water levels and 
provide any repairs needed; 
Contmctor shall collect all on-site MWs water levels within a 12 hr time fl"ame; 
Contractor shall sample Flute MW:s and other MWs for VOCs: Note: other MWs 
have diffuser bags; 
MWshave diffusion bags which wiH need to be sampled and replaced. 
Contractor shall be prepared to install and sample 2-4 shallow pre-pack wells in seep 
ateas: note any samples collected from seeps shall be considered screening samples 
Conbacto~ shall compare Q]d REAC VOC MW results with new MW results . 

Task 4 (Analysis) 

Contractor shall be prepared to peiform analysis on TAL VOC, BNA, PCB/PEST 
TAL metals & fig (see below chart); 
QAPP shall have CLP and SERAS information so either can be used in furure. 
BNA and Metals (no Hg) (Area (a)) shall be analyzed from shallow to deep, holding 
the ned sample until tbe above result is tmowu. 
SERAS is to provide WAM with an estimated LOEper sample prim to turning in WP 
for approval: one for analysis and one for validation 
Upon completion of Lab analysis SERAS shall calculate LOE for the said analysis 
and p1ovide WAM with hrs; this sha!l be duplicated ibr validation 



This is an estimate 

AnalYSiS 
voc 
svoc 

Media 
water 
soil 

Metals no Hg soil 120 

VOG soil I 20 
svoc 
PCB/PEST 

soil 
soil 

20 
20 

TAL metals soil 20 
Hg soil 20 

Task 5 (Reports) 

Contractor shall submit Draft Report (text, map, figures & tables) tor review 30 
calenda1 days after receipt of final Validated dat? package; 
Contractor shall submit Final Report (text, map, figures & tables) l 0 working days 
after receipt of comments tbim W AM; 
Contractor shan provide bard copy{s}(TBD) as well as a CD copy of the Repoit to the 
Region; 
Contractor shall format CDs as to WAMs preference as in the past reports; 
Conttactor's updated scribe files shaH be included 

Required Reports: 

In conformance with the requirements of the SERAS contract, all environmental 
sampling and monitoring perfbnncd under this task shaH be provided in an electmnic 
data deliverable (EDD) fmm compatible with Scribe . The Scribe prqject data. file 
shall be a m~mdatory deliverable 

2 In conformance with the requirements ofthe SERAS contract. all deliverahles and 
othet reLevant project info11nation s.hali be submitted in electronic format to the 
appropliate ERT -IMS website Submission of deliverables to the appropriate ERT­
IMS website shall be considered delivery to the WAM as of the date and time such 
delivetables are received on the website 

Schedule: 

Note: Area (a) samples are the priority, then GW, and then Area (b). 



Field work shall commence no later than June 20, 2011, or sooner. 
If one trip is selected the sampling event shall not exceed 5 days of fie1dwork, inclllding 
travel. Contractor shall be on-site by 12:00 PM as to any travel days. 

Field work may be broken np into two trips: one for soil one for GW. Then smaller 
CI'eWs would be used but within 10 day time fr"ame. 

Prelim. apptoved package for any SERAS analysis shall be provided toW AM within 10 
working days upon receipt of samples: OR within 7 working days once analysis is 
started as to Area (a) samples. 

Any SERAS data analysis shall be validated with 10 working days upon r·eccipt of 
Pt·elim package. In other wor·ds, SERAS shaU submit fina] Analytical Report with 20 
working days upon receipt of samples. 

Contractor shall submit draft trip report 15 working days upon validation comtJletion. 

Contr·actoJ' shall submit final trip report 5 working days upon receipt of any WAM 
comments. 

Work shall commence at 7:30 AM. every no.n-tra.vel day in the field. 

Ali.F'ederal holidays shall be observed unless WAM approves different 

"Suggested Skill Mix/Personnel Qualifications: 

2 Environmental Scientist, 3 Techs; Three experienced Techs could also Jtandle it. 

Period of Perfor mance: 
Effective Date of Apptoval through Dec 2011: 
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Work Asslgnmen[ Detailed Performance Work Statement 

Work Assignment Title: Butz Landfill Vapor lntru;;lon Study 

Purpose: 
Provide support to Region 3 to conduct a vapor Intrusion study at the Butz Landfill Vapor Intrusion Site. The 
vapor Intrusion study will be performed adjacent to the Butz .!,andfill In an effort to determine If a subsurface ga .. 
plume exists and If there Is a potentia! Indoor Impact associated with the subsurface plume at adjacent off-site 
locations. 

Background: 
The Butz Landfill is located on 13 acres In rural Monroe CoUnty, PA. It is a former municipal dump, where the 
groundwater is contaminated with the solvent trichloroethylene and other organic compounds. Tl1e contamlnat 
has remained stationary and stable. In 19861 the state requested EPA's assistance In defining and resolving th 
site's contamination problem. In 1986, about 50 residences were supplied with bottled water or carbon filtration 
systems to remove contaminants from their water supply. Two additional homes were supplied with air-strippin 
units, a more aggressive treatment for drinking water. In 1986, EPA performed geological studies and installed 
groundwater monitoring wells to determine U,e location and flow of the contaminated groundwater. lp1990, the 
EPA issued the Record of Decision (ROD) a formal document oullln!ng how to address the site's contamination 
long-term. In 1992, a public water supply line was completed to supply free municipal water connections to all the 
affected residences. In 1992, EPA Issued another ROD to contain and reduce the size of the contaminant plume 
in the groundwater. The groundwater pump and treat metbod was selected to achieve this goal. Since 2010 EPA 
has been Investigating an In-situ Injection of chemicals to the grou11dwater to enhance the remedy. The EPA Is 
currenUy reviewing results from the Treatability Report which was completed in 2012. The site operation and 
maintenance was transferred to PADEP In 2012. EPA completed a vapor Intrusion sampling of residents near the 
s1te January 2013. 

Detailed Task Description: 
The contractor shall perform the following tasks: 

1. Transport the TAGA laboratory to Bub: Landfill Site In Jackson Township, PA. 
2. Assist with a vapor Intrusion study. 
3. Clear out approximately 10 residences of products contain compounds that may Interfere with the study 
4. Install approximately ~5 subslab probes. 
5. Perform TAGA monitoring of 10 residences for PCE, TCE, DCE (total), and VCI 
6. Perform 24 hour time-weighted Summa canister sampling of subslab (-15 samples), 

basemenVcrawlspace (-12 samples), first floor (-12.samples) and outdoor (-3 t;amples). 
7. All summa canisters shall be collected concurrently to assist with the vapor Intrusion study. 
8. Deliver approximately 30 Summa canisters and constant flow rate 24-hour orifices, which have been 

certified clean below the 30 pptv required reporting limit, 7 days prior to scheduled field work. 
9. The Summa canisters and orifices snail be obtained from a source that has a de!monstrated and 

consistent capability to provide clean and certify Summa canisters and orifices t1J a minimum reporting 
level of 30 pptv for T0-15 compounds. 

1 o. Perform Summa canister e~nalysls using the full SERAS T0-15 laboratory target list. 
11. The analysis shall be performed by a laboratory that has a demonstrated and consistent capability to 

provide analysis correctly and report data in the proper prescribed format thai meets the QNQC group's 
requirements. This condition wUI allow reviews to perform their tasks without concern about hatched data, 
incorrectly formatted elecironlc data, extranec;>us data, and/or other anomalies attributable to the 
laboratory, therefore, reducing costs and time. 

12. Meteorological data will also be collected throughout the event. Weather data Is. to be prov1ded by the 
meteorological stations In the area adjacent to the sampling/monitoring. 

13. TAGA data reduction will be performed In the field and at the Edison, NJ location. 
14. Transport the TAGA laboratory to the appropriate location after the mobilization Is complete. 

Required Reports: 
1. In conformance with the requirements of the SERAS contract. all environmental sampling and monitoring 

performed under this task shall be provided In an electronic data deliverable (EOD) form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

2. In conformance with the requirements of the SERAS contract, all d~iverables and other relevant project 
Information shall be submitted In electronic format to the appropriate ERT-IMS website. Submission of 



dellverables to the appropriate ERT-IMS website shall be considered delivery to the WAM as of the date 
anu time such deliverables are received on the website. 

3. The Draft AnalYtical Report for the Summa canister results will be due 1 week after demoblllztlon. 
4. The Final Analytical Report for lhe Summa canister results will be due 1 week after the Draft Analytical 

Report is submitted. 
5. The draft TAGA monitoring results will be due Immediately after monitoring run 1;ollection. 
6. The Final TAGA Report for mobile monitoring Will be due 1 week after demobilization. 
7. The Final Trip Report with the TAGA monitoring, Summa canister results and meteorological data will be 

due 2 weeks after the demobilization. 

Schedule: 
1. The field work will commence on Meftday-3fh!mgost l!:0-1-3. ~~ 
2. Monday- 30 September 2013- Mobilize to the site. 
3. Tuesday- 01 October 2013- Clean out/Sketch the resldencesllnstali subslab ports. 
4. Wednesday- 02 October 2013-TAGA monitoring/commence Summa canister sampling {subslab. 

basement, first floor, and outside). 
5. Thursday- 03 October 2013- Demobilize the TAGA/Cease Summa canister sampling {subslab, 

basement, and first floor). 
a-. Friday- 04 October 2013- Demobilize all personnel from the site/Deliver samples to the laboratory. 

Period of Performance: 
Effective Dato of Approval through; 
9/22/14 



United States Environmental Protection Agency 
Work Assignment Number 

Washington, DC 20460 0-221 

EPA 
Work Assignment D D Amendment Number Other 

Contract Number I Contract Period 09/23/2009 To 09/22/2014 TiUe of Work AssignmenVSF Site Name 
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United States envJronmen~l Pr~tlon Agency 
Washington. oc 20460 

Work Assignment Number: 
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Contractor: 
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Work Assignment Detailed Performance Work Statement 

""'~ 0 - 'l..~\ 

Work Assignment Title: SOP I AP Revisions 

Purpose: 
The purpose of this WA is to provide a separate tasking and tracking for the updating of the current SERA$ 

SOPs and Administrative Procedures (APs). 

Background: 
Background can be found in the current WA 0..035- Quality Assurance PWS and approved WP(s). 

Detailed Task Description: 
The contractor shall perform the following tasks: 

1. All SOPs identified by the ERT Quality Assurance Coordinator and SERA$ QA Officer will be updated per 
requirements as detal!ed in the PWS and approved WP for WA 0-035. 

2. LOE tracking subtasks for discipline appropriate SOP revisions will be created as follows: 

Air I Emergency Response 
Bio 
Geo 
Engineering 
Lab I Analytical 
QA 
TAGA 
Vegas ( if determined appropriate by the SERAS QA Officer) 
Administrative 

3. Each month provide a subset from the Master List of the SOPs being worked on and provide <:l progress status 
with detailed explanation of a "non-progress" status of a stagnant SOP effort. 

4. Revisions are to begin upon approval and acceptance of this WA and continue to a targeted conclusion of 
9/22/15 . 

.s. 'SC'Of'."-S N\~e.-\,.~~\\\-R~(' ~"'-~ \..D~ ~e.edeJ Co--1--\-h.~s m\:.. Cv...(Ye'(>...\- LOt: 
Required Reports: \~ ~...>~ L.oE. · 

1. In conformance with the requirements of the SERAS contract, all environmental sampling. and monitoring 
perfonned under this task shall be provided in an electronic data deliverable (EDD) form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

2. In conformance with the requirements of the SERAS contract. all deliverables and other relevant project 
information shall be submitted in electronic format to the appropriate ERT ·IMS website. Submission of 
dellverables to the appropriate ERTylMS website shall be considered delivery to the WAM as of the date 
and time such deliverables are received on the website. 

3. Provide: UFP QAPP NOTE: THE QAPP from 0-035 should b& used for base and revised as needed 
to comply with this requirement. 

Schedule: 

Period of Performance: 
Effective Date of Approval through: 
9122/15 



United. States envtronm~ntai .Protectlon Agency 
Wa$hington, DC 20460 

i 
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Contract Number 
eP-w~os-031 

United Stele5 Environmental Protection Agency 
Washingion. DC 10460 · 

Work Assignment 
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Work Assignment Detailed P.erformanceWork s ·tatement 

Work.AssignmentTitle: New Haven Drive MW lri$tallatlon 

PUrpose: The purpose of this Work Assignment (WA} is to assist t:Rr by providing .mo-nitoring well installt~lions 
at the abqVEHeferef\-ced site (in (3astonia, North Carollna).to Rel}ion 4(R4)Rernedial. . 

Backgr'oiJnd! ]he New- Haven Prlve site llas VOC contaminated gi'Ot:l9.d'Nater, and ~fi!V~ral source ~r-eas are 
suspected. Working 'in ®<ipemtion wfth NCDEP, ER:r :·will assist · th~ R4 oy instaili!19 nested well paii:$ in the 
vicinity of:suspecteti-sour-ce areas to more defilie the voo plume(s), hofizoritally (mo:ip view} and vertitanst 

O.etaUe!i T;ask.• D~!lcr.iptloo; 
The con.tra.c:tor ~~CIJI .p~!'forrn tpe fpltowing tClsks< . . .. . . . .. . .· . ·.· 

1.. lns~ll.fpur{4) ~§':~ _ ~f .n~st~ct groun(fwat~rrJ)<Jnitgr!ng ,..-yell .• nests ;atlocatioqs' s.~ll tp ··~~·· •<i'atermlneq. The 
loca!iqqS:will be l?fPVlde~ •.for'inclusiorrin . the $ERA$·· Work Plan (\'VP) and Quality ·As~urance·Prqjl1jct Plan 
(QAPP}. 

2; Shallow wens ofeach nestshall be installed in overb_urdfi!n_. intoJitstwater; Deep wells ofthenestssh<lll 
be into bedrock, screened · intothefir5tfr'acturewater~bearihg:zone. 

3 . WeJis- .~hall be2~inch PVC wefls,Wit!tabove-ground-protectivecasitigs. 

4, AIIJDW will b~contained (with the exception of bedrqck~uttings) and propedy (lis posed . 

. R~qllired Reports: · 
1. ln conformance••With thetequirernents of the SERASi P91'ltrapt, ~~~ en\lironrnent$1.sampllng .and monitoring 

performed under this task shall be .provided in an electronic data deliverable (EDD}form compatible with 
Scribe; The .Scrib,e .project data file .shali .be a ma·ndatory deliverable. 

2. ln. confgn-nance With the_ r~guirements ofth~ $ERAS contract, all d~liverables and other releVGIIJf project 
information shall be submiijad In electronic format to the appropriate ERT ~IMS, website. Submission of 
deliyetables :to. fhe appropriati:rERT;.;IMS website sh~l be considered delivery to the WAM .as of the date 
andtfmesucb deliverables are·• ·recehied~onthe ·website. 

$. Pre>vide: UFP QAPP 

4. PrOl(lde soil/rqck P<?flng(ddning togs with w~tl <;Pl:lStn.Jctton diagrams ·within tour (4) weelk$ of completion ¢f 
fieldwork. 

Schedule: .· tUs expected that field effof'ts .wiltbe initiated ih late spring! early .surnmer, .2015. 

Period .. ofRci'fOi'ril"nt.~:_ 
Effec~li#:P~lo OfApj'i~val thro"ugh: 
9/22115 



UnitedStates Environmental Protection Agency 
VViilS:hington, DC 20460 
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United States Environmental Protection Agt;!nCY 
Washington. DC 20460 

Work A,ssignm~nt Numi:l.~r 
SEAA$•2'73 . 1 

Work Assignment ®Original OArf'ienc(fuent Number: 

Contract Period Contract Number 
EP-W~~-031 Base A\Vil!'<;l T~nn 2: X 

T'rtleof Wolk·Assignment 
White Swan GW 

lockheed Martin, tnc. I Spec. . · ify Section and Paragraph of Contract sow 
A.b,g, C, E · 

Contr;~ctor: 
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LOC:: 

w Oil o Homeland Sectirity LJ Non-Supeiiond 

DC 
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1 

4 
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Previously Approved 

Total · !C!3 
Work PI<Jn I Cost Estimate Approvals ... 

Contractor WP Dated: Cost/Fee: LOE: 

Cumulative Apprr:wed: CpstA'>ee: LOE: 
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:)e. .~ 
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(SignatureJ Fax Number 

Project Officer Name: Sella M. Burchette BranchiMaiLCode MS-101 

(\ 1\ 1'1('\. () " ft I Phone Number 732·321·6726 

(Oat~) Fax Number 7_32-321-6724 
\ 

Other Agency Official Name: Branch/Mail Code 

Phone Numbt:!r 

(Signature) (Date) Fax Number 

' 
C t eli · Offic..... 1 1 N ~ Branch/Mail Code 3S05R 

on ra ng . •·. a . ame~ .., Claud I~ M. Annstrong . . ~. /,, ~.. . '· , 
,~ /1 . A '({ ..J Phon~ Number ~2·554-6673 

(SirmatureJJ'lJJJ.JNJ':tJ/.J uur/1. (f)ate) Fax Number 2o2-5S5-.2557 

EPA Form~ 900-69 (R~v. 07/95) 

Cost 
Org/Code 

{Max7) 



Tuesday, April-28~15 
SERAS Statement of Work 

White Swan GW Superfund Site 
Wall Township, NJ 

WA-273 

Objedive: 

Conduct VOC OW LF sampling for 60~MWs at the Site in order to compare results from the historical OW 
sampling rounds. Generate comparative representations to compare to hist01ical and new GW data. Map and 
report fmdings. 

Background: 

See PRP Rl Reports. 

Task Description: 

The contractor shall perform the following: 

o Task l : Pre-field work;; 
o Task 2: Perform GW sampling; 
o Task 3: Final Reports; 

DQO; Generate VOC GW data set to i:Ompare with historical GW data 

DQO: Generate a GW baseline MNA data set. 

Task I (Pre-field work): 
Seeping meeting; 
Amend WP, HASP and QAPP; 
Contractor (if necessary) shall place property owner on their insurance cert asap; 

Task 2 (Soil Sampling): 

Contractor shall review current MW locations (i.e., area and depth) and PRP's R1 report associated 
GW data to assess any potential data gaps as to placement ofMWs; 
Contractor shall collect a complete round ofMW water elevations prior to sampling~ 
Contractor shall collect GW samples In up to 65~MWs, via the Region II LF SOP; 
Contractor shall collect VOC and MNA OW parameters as well as aU GW LF stabilization parameters; 
Contractor shall ship all samples to designated CLP Lab unless CLP cannot perform analysis; 
Contractor shall decon all sample equipment according to standard practices; 
Contractor shall display the G W data similar to the PRP's GW maps and cross~sections for the purpose 
of comparability; 
Contractor shall repair Site to its found quality; 
Contractor shall be prepared to dispose of any purge water. 

Task 4: (Reporting) 
Subntit Final Report (text, GIS map, figures & tables) 
Contractor shall provide 5-CD copy(s) of the Report to the W AM. 

Required Reports~ 

In confonnance with the requirements of the SERAS contract, an environmental sampling and monitoring 
perfonned under this task shall be provided in an electronic data deliverable {EDD) form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

In conformance with the requirements of the SERAS contract, all deliverables and other relevant project 
information shall be submitted in electronic fonnat to the appropriate ERT-iMS website. Submission of 



detiverables to the appropriate ERT·IMS website shall be considered delivery to the WAM as ofthe date and 
time such deliverables ate received on the website. 

UFPQAPP. 

Schedule: 

~Assume 9 to 10 day:s offiei9Work. 
-Field operations shall commence SC>tnethiug between the date of June 1 and June 14, 20 !5, 7:30,?\M. 
Sampling shall be completed no laterthan Jt.1ne 27, 2015 (T.BD). 
-Draft report shall be submitted to WAM tO-working days after receipt of final data package. 
-Final report shall be submitted to WAM J"Wdtking d~ys after receipt ofWAM's comments. 

Period of Performance: 

-.Effeetive date ofapproval through Sept22, 2015. 



United States Environmental Protection Agency Work Assignment Number 
Washington, DC 20460 0-273 EPA 

Work Assignment D 0 Amendment Number: Other 

Contract Number I Contract Period 09/23/2009 To 09/22/2015 Title of Work Assignment/SF Site Name EP-W-09-031 
Base Option Period Number 2 White Swan GW Contractor I Specify Section and paragraph of Contract sow Lockheed Martin Services, Inc. II, A, b,g; C, E Purpose: [Kj Vl/ork Assignment 0 Work Assignment Close-Out Period of Performance 0 Vl/ori< Assignment Amendment 0 Incremental Funding .·0 Work Plan Approval 

From 05/06/2015 To 09/22/2015 Comments: 
' The purpb•e of this action is to initiate work assignment 0-273, White swan GW, for start-up LOE/hours of 193 hours. 

The cont~actor shall submit a detail work plan inclusive of a staffing plan and a cost estimate in : accordance with, 
contract terms. 

lR] Superfund Accounting and Appropriations Data 0 Non-Superfund 

D Note: To report additional accounting and appropriaUons date use EPA Form 1900·69A. SFO 
(Max2) 

.. DCN f,iudgeVFY Appropriadon Budget Org/Code Program Element Object Class Amount (DoUars) (Cents) Site/Project Cost Org/Code 
§ (Max6) '(Max4) Code (Max6) (Max7) (Max9) (Max4) 

(Max a) (Max7) 1 

2 

3 .. 

4 

5 

Authorized Work Assignment Ceiling 
Contract ~eriod: Cost/Fee: 

LOE: 0 09/23/-2009 To 09/22/2015 
This Aclion: 

193 

Total: 193 
Work Pian I Cost Estimate Approvals 

Contractor WP Dated: CoSVFee: LOE: 
Cumulalive Approved: Cost/Fee: LOE: 

Work Assignment Manager Name Sella Burchette Branch/Mail Code: 

Phone Number 732-321-6726 
(Signature) (Date) FAA Number: Project Officer Name Sella Burchette 

Branch/Mail Code: 

Phone Number: 732-321;6726 (Signature) (Date) FAA Number: -·· Other Agency Official Name 
Branch/Mail Code: 

"-
Phone Number: 

. . 
(SignatureJ (Date) FAX Number: 

contracting Offi~ Claudia 7(/}~ng ./1_ 
5Jiltr 

Branch/Mail Code: ..P~J::. 
Phone Number: 202-564-6679 '1/~/12 2 ~IPI -......_# 

202-565-2557 
...,. {Sianature) I / "/ -, / I tofiteJ FAX Number: 

Woric Assi nmkt Form. ebForms v1.~ I \..A._/ 



Unlled States EnVironmental Protection Agli!ncy 
Washington, DC Z04(!0 

W. o .. rkAssi!¥lmentNumbe .. ·.r . ·-.. A 
SERAS-000 0 - ~·-r-t" 

Work Assignment Ci?lOrigin:af 0Amendment Number: 

Contract Number Contract Period Title of Work ASsignment 
EP-W-09-031 aase Award Tt:!tm 2: X G.-. 1 s La..'. oon 
Contractor: 

LO(:khe&d Martin, Inc. 
··p· . . , ~:&We~ Assignment lniUation 

· Ul'pose, 'Ei"Work A$signment Amendment 
Owork Plan Approval 

\ 
Specify Section and Panl. graph···· o.r;.t Cont.ract SrYN. :n:· A 4·(\·C..c 

0 Wo~ Assignment Close-out 
0 lnoremental Funding 
0 TCE update/approval 

Periods of Pei1orm~moe: 
From: EffectiVe Date.of Approval 
To; 9/2212915 · 

Comments: "Ne"w w A 1 Al'\2.\"1 '8:\"!. o·f ~~ ~ a>\\ -fi~~<"\•"'·h~ ./ "t?r\""' q>Pfu . 
1.0~: 

Q SuperfUnd 0 Olf 0 Homeland ser::urity 
Accounting and Approprlation$ Data 

DC Budgetlt=Ys Ap.proprlatiOO$ Budget 
Org/Cod~t 

Program 
Element Object 

Line (Max 61 {Max4) Code (M<lX 6) (Max7). (~!I) Class Amount 
1 
2 

4 
5 

Contract Period: Cosi/Fe&: LOE: 
Previously Approved 

This Action -o- '70 
Total -o- '70 

Work Plan I Cost Estimat~ Approval$ 

ContractQJ' WP Dated: C(lSt/Fee: LOE: 

Cumulative APProved: Cost/Fee: LOE: 

wor!{ Assignment Manager Nama: Branch/Mail Cot.:!e 

PtKJne Number. 

(Signature) . (Date) Fax Number 

Project Officer Nama: 
/\Sella .M. Bu..!;chetb,~ 
f . l11 0.. : ) 1\ I 

Branch/Mail COde 

Phone Number 

(Sign<!tl!rt!) fax Number - \ 
Oth~r Agency Official Name: eranch!Mail Code 

Phone Number 

Fax.Nurnber 

.Branch/Mall Cocle Contracting Official Nllrne: Claudia M, Armstrong 
.1 ~. 5//'l/iJ Phone Num~E!r 

(Signatu~} etliJ.Lt{J...,:?Jr:J/L.I'Ji.vA....., (Date}_ Fax Number 

EPA Form 1900A59 (Rev. 07/SS) 

0 Non-Superfund 

Site/Project 

. (Max&) 

MS-101 

732-321-6740 

732-321-672.4 

MS-101 

732-32.1-6726 

732-321-6724 

3B0:5R 

.202.-564-6&79 

202-565-2$57 

C~$t 
OrgJCode 

(r.!;Qt: 7) 



Work Assignment Detailed Performance Work Statement 

Work Assignment Title: Gary Lagoon 

Purpose: 
SERAS will be tasked with the analyses of approximately 12 samples (both liquid and solid) for oil 
fingerprinting/TPHIPAHs. This will include assessment ofthe presence of naturally accruing organic 
compounds which can interfere with TPH quantification. The data will be used in support of 
interpretation of toxicity testing data and EOC evaluations being conducted by Region 5 Start. 

Background: 
The Gary Lagoons (GL) Site is located at 5622 and 5624-34 Industrial Highway, Gary, Lake County, Indiana 
(Figure 1). The GL Site is a 7-acre vacant property which consisted of two unlined and uncovered lagoons 
situated in a sandy environment adjacent to wetlands (Figure 2). Previous analytical resuJts indicated the 
presence of polychlorinated biphenyls (PCBs) and heavy metals in the lagoons as a result of historical illegal 
dumping. Site contaminants migrated through and around the existing sand berms into the adjacent wetland 
areas. (Note: Site background information, sampling methods, and analytical methods proposed in this 
Sampling and Analysis Plan were provided by Environmental Protection Agency (EPA) Region 5 Field 
Environmental Decision Support Team (FIELD) personnel. Documents included Pollution Report number 4 
for the Gary Lagoons Site completed May2t, 1997, and the proposed study for the Gary Lagoons site ,March 
2015). 

Detailed Task Description: 
The contractor shall perform the following tasks: 

1. Conduct oil fingerprinting analyses and associated chemistry {TPHIPAHs). Approximately 12 samples 
anticipated. 

(2\ No new QAAP orWorkplan is being requested for the WA. Please refer to those documents as prepared 
D and approved for WA 0-017- Oil Spill Response Support, specifically page 3 under Technical Approach: 

C 
Oil Fingerprinting Analysis, and more recently WA 265's WP, page 2, Technical Approach -Task 1 
wherein it references SERAS SOP #1803: Oll Fingerprinting and Oil Characterization Analysis in 
Aqueous, Solid and Oil Matrices. Refer to 0~017 and 0-265 QAAPs. 

3. Preparation of a Total Cost Estimate (TCE) only is requested. 

equired Reports; 
1. In conformance with the requirements of th.e SERAS contract, all environmental sampling and monitoring 

performed under this task ~hall be provided in an electronic data deliverable (EDD) form compatible with 
Scribe. The Scribe project data file shall be a m'andatory deliverable. 

2. In conformance with the requirements of the SERAS contract, all defiverables and other relevant project 
information shall be submitted in electronic format to the appropriate ERT-IMS wel;>site. Submission of 

\ deliverables to the appropriate ERT-IMS website shall be considered delivery to the WAM as of the date 
and time such deliverables are received on the website. 

a. Proviele: UFP OAPP 

Schedule: 
Preliminary report due ln 3 weeks after receipt of samples, final analytical report and data interpretation 6 weeks 
after receipt of samples unless otherNise specified by the WAM. 

Period of Performance: 
Effe~:tive Date of Approval through: 
9/22115 



United States Environmental Protection Agency 
Work Assignment Number 

Washington, DC 20460 0-274 

EPA 
Work Assignment D D Amendment Number: Other 

Contract Number I Contract Period 09/23/2009 To 09/22/2015 Title of Work Assignment/SF Site Name 

EP-W-09-031 Base Option Period Number 2 Garys Lagoon 
Contractor I Specify Section and paragraph of Contract SOW 

Lockheed Martin Services, Inc. II: A,4;n;C,c 
Purpose: ~ \Nork Assignmerrt D Work Assignment Close-Out Period of Performance 

D \Nork Assignment Amendment D Incremental Funding 

D Work Plan Approval From 09 /23 /2014 To 09/22/2015 

Com mente: 

The purpose of this action is to initiate work assignment 0-274, entitled Gary's Lagoon with 70 LOE hours to begin 
work. The contractor shall prepare a work plan and cost estimate in accordance with the contract terms. All other 
terms and conditions remain unchanged. 

D Superfund Accounting and Appropriations Data (KJ Non.Superfund 

D 
Note: To report additional accounting and appropriations date use EPA Form 1900.Q9A. 

SFO 
(Max 2) 

.!! DCN BudgeVFY Appropriation Budget Org/Code Program Element Object Class Amount (Dollars) (Cents) Site/Project Cost Org/Code 

-' (Max6) (Max4) Code (Max6) (Max7) (Max9) (Max4) (Max8) (Max 7) 

1 

2 

3 

4 

5 

Authorized Work Assignment Ceiling 

Corrtract Period: Cost/Fee: LOE: 0 
09/23/2009 To 09/22/2015 
Ths Action: 70 

Total: 70 

Work Plan I Cost Estimate Approvals 

Contractor WP Dated: Cost/Fee: LOE: 

Cumulative Approved:· Cost/Fee: LOE: 

Work Assignment Manager Name Sella Burchette Branch/Mail Code: 

Phone Number 732-321-6726 

(Signature) (Date) FAX Number: 

Project Officer Name Sella Burchette Branch/Mail Code: 

Phone Number: 732-321-6726 

(Signature) (Dale) FAX Number. 

Other Agency Official Name Branch/Mail Code: 

Phone Number: 

(Signature) (Date) FAX Number: 

Corrtracting?/l;h ::<;;}i';;~:=~ Branch/Mail Code: .3 (fl..J/::;1{_ 

,Y4<J/_Ij Phone Number: 202-564-6679 

I Sigrfatureff /E o!.i; FAX Number: 202-565-2557 

\Nork Ass M>ent Form. {Web Forfnsv/o I/ II' 
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·netailedttask..Description: 

The contractor shall performlhe following: 

o Task 1: Administrative 
o Task 2: Pre-Remedial Design Report 
o Task 3: Report 

Task 1 {Administrative) 
- Contractor shall have Scoping and/or Site visit as required; 

Con1fa¥1or shail g~nerate WPfor objective; 
Contractor shall generate and update all enviro-numerical data into Scribe 
thr<>ughout the project; 
TL shall provide WAI\1 with weekly ltrs <>f personnel as WAM requests. 

Task.2 (Pre.;. Remedial Design (PR1)) Report): 

Contractpr shall Oener.ate PRD based on historical documents of the Site. 
Contractor shall attend all necessary 'meetings with W AM and/or Region Il persom1el; 
Contractor shall generate a. Pre-Remedial Desi~ (PRD) Work Plan (_WP) to include, 
but not limited to"the following objectives; 

o Pilot Study fo~:-In-Well Stripping Remediation; 
o Pilot Study forlSCORemedi~tion: 
o Pump test schemata; 
o Placement ofn~wGW MWsand establish flow regimes. 

Task 3.(Reports) 

... Contractor shall submit Draft R~port (text~ map, figures & tables) for review 30 
calendar days after receipt of final Validated data package; 

-. Contractor shall submit Final (text, map, figures & tables) 10 working d·ays 
after receipt of comments fomr 
Contractor shall provide hard cop_y(s)(TBD) as wen as a CD copy of the-Report to the 
Region; 
Contractor shall format CDs as to WAMs preference as in the past.rep.orts; 
Contractor•s updated scri_be files shall be inclw:ied; 

Required Reports: 

1. Iii conformance \.vith the requirements ofthe SERAS contract, all environmental 
sampling and pJonitoring perfonned under this task shall be pr{.)vided in an electronic 
data deliveioable {EDD) f(}nn compatible with Scribe. The Scribe project data fife 
shall be a mandatory deliverable. This dataset JllUSl be compatible with Region 2 
EDD requirements. 

2, In conformance with the requirements of the SERAS contract, all deliverables and 
other relevant project information shall be submit1.ed in electronic fom1at to the 
approptiat¢ ERT -IMS website. Submission of deliverables to the appropriate ERT-



l~.S .. \V~bs'ites&allbe •consid¢reci ·de1i)!ecyto .theWAMas .·ofthedateaticltirne~ueh deliyer~bi~~i'eJepeiveci . on .. the website . 

. Schedule: 

Orat.f*,~RD ·.,eportshaU bes1!b . .t1litf.e~rfott:e\'iew~nd comment to WAMI:tY .. 6ept.1!'1Ji. 
Fiiasil Pittir(!port sliaJlbesu·~mittett: · f9 :Wl!Yt:5:w()rkin:gd~ys:, upottrcceiptjof 
comntcJ1.ts~ · 

· PerJodofPerformanee! 
. Eff~~Ji¥~ ij~t'¢()f~PPfQV,ftltt'{)l.lgh ·SeptZ·Znrl"Zt)'>l.i$ ' ; 
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Unlted · StalesSr\~lronll\firlt~tf'rotcbtfonA;en'cy 
lfola$hil'!gton, DC 21)4!10 · · 

·wprkA.s$1gmnent. 
,C~ntrll~P~ri()9 
B:Siilil; Aw~rd Term 2: x 

W9~l\$slar!rn~>10fN!:tm~~,. 
s.eRAS..2 '::\ ~ _ _ 

TitleqfV'Jq~ (\$$1~rirrl~f 
Pllgrlm••Cieamiis'Vaporlrrtr'U!iiorrSlte 

Peifods.Pf''P~porm)tie;: . __ -- _ __ _ .... 
From: t:ff~c:tiv' Dl!t& .ofAAprnv~l 
To: 91221201$ · · 

C·o· m· ·m''· '-enlS· · •· .-..{ ./i.l~ ·• "'• A- ....... _..~. __ · -.·~.-:._ ... ·_.·----.-.·_·_._ ._·. ·, .. ·· __ ···· _...1..·_·._--_ . ..... _ .. _ .... '.r''·~. ··.···-"'-."""·· · ·· --' ... - .. :•,-;..._·_.-.,. -. i- ...•. · · · · · • QV 1'_.55~~<" '~ vY n · Y,_, '{ , fl' . ""u.-V1 , ~ .... ...-. ~ . 

I ·-o ·E I L: : :-

! 

(Max> G) _ 
1 

:i. 
4 ' .. 

COnttl!et ~rtotl:_ 
Prev.l;:i_li&IV,/1.11R'GY~:-, 

This.Mtion 

Tot~i 

o · ou D Homel.;loaiS.tl¢bnty 
_ - ft.c¢oYI'JtiNt~h({A~pr9pti~til)ns>t)a~ 

BJ.Jil.~tjFtii Ap~roprla~?JIS -
Budget 

Q_tg/Co(1!J 
-Pre}grii'm 
~lement ObJo~t 

(~x;t) ¢~_1:i.(M~x$}· {f¥lax7} IP.lil)(:9) Cia$$ Amo!.ftlt 

._ -

Aut.fl.ori~Jd · Wpri<;As.sJgoment•·-CeJitna 

· ... 

.-!. 

LOE-: 

i:.OE: l}Q 

<gary: newhart - Branehi'Mail Code 

.. 

.,, . 

. .· 

732.321-6740 

fDateJ _ FaX'Number- 732~321~6724 
. _, ___ _ . . 

Cost 
Q~if¢~!J 

(MaX:T) 

·. $.~Jla . 1'1: '$~ rt;;b~ltQ 
(\ i.. .cr-._ .• f'\ ···~ · . I 

\~~\ ~- ~s~~~n~aMM~•~~~~~c~o~~~e~-=MS~~~-o~1--------~--~ 
' s..'t he:: Phone Number _ 732;3U-6726 

- .. \ 

: otlie-rAgl!l\eyQfflcial ' N.arrl~: Branc:hlMaiiCode 

Pttone Number 

. ($/gnatilre) 



-~orkAssi'gnment~~f:a:!le:cl : Perforl'llance Work Statement 

P.ul'po$!: 
The· pg~p,o$e·. oftf1IsVVofk .A$:SJ9nment·~~l1(imeon~to provJ<;fe _ t,E!ch~iQ;aJ.~#~p:tf~ltpl:fS -•EPA's •. ReQI~qJhrough 
retrcirrilins a~uq~U~C$ soil ,gas] \i~porlntr~ion :inyes~jgatJo~;~llb~ Pii.S:!:i.IJIQl~an~wyapor lntrus!6f\pi!'~· .· -
lo¢atad inRichfield,-MifiQEfsota (MN): Compounds of concem ··arevblaure:organic<Ximpourtds {VOC~tassociate9 
wi'tb-c!rycieariing;pp!:!.ratibnl>: -- · 

~a:cik$JtQ.4nP: 
Ih.~··tJ~ ·eovirq?tn~ntaJ~rc:>i,~l·~~~9,n · : A9~~cy{f:PA) •. al1d• -·th~· ··.M'PM~Pt~f'ol.ll1tlgn••.cpn.trol~g.~•~~-Y- XMP{)AJare 
~qnd~cti~S an~nvlrgnrneritafihves~9C\tlonln·tneareaof·W~stf36~~~tt'eet-and-VInceli,t}\y.enue;; InHennepin 
Co~;m~1 Rictl.fi.eld,_ Minn~:sota.<a'icpfield has a popvlalion otabOut 35~000residents · Wholiv,;!;3 }Ytfhin a_seven sq.yar~:' 
rni1~6'~tllE!ighbqrhQod~. parke ~od' shgps. 1\Qr':/ cleaning .business: Pperates in • this .:area~· 'J;etracbloroethent:l (PC£;) 
~nd llje(chetriiqa!~s P.;:Ju,gbtQr· prodt.~~,f$h.£1. · ~r\d~l~~e,d l.h'.'Q!'oundwater- inth~vicinity •ot:tt:te ·(lry ~::leaning .... _· .. · 
~~si,ne~; p.~VI~I)sly~ tl'l~<Mf,~~l'la.~)il ·· · · ·~- ~pr:rr)itjg_~·~io,tfsy~lefl"'siQ*Jl1§du.e.-te> ;a r~fa~~9 va11orlntr(Jsio11 
in.v;e:stigaijoo;.Th(;JMPGA ~~s ;§;~teo : . . .·.... . ·.· ..... . . ·· flliici]Jal Y,J.at~F suppty h~s not bll!ertcc:mtamlnated by•thisi s0u,roe. (Seehuonwww.o®~~ftat_e:~mll";osjlluflliiobt) · .. ·. · · ··· - - · ·· · · · · - · · ·· · ·· 

Jhe'te:sUpgy..UfQ~ter:mlo~ if:con~,fliin~ionin yng~rgrp~nd .vap,on~:are··PreseQt; . :siJt>~sl~b vf.ipors-r[lay · be~ml,E!ring 
h(>~es woJQh roaype ~ ri~k.to ihcto9rr~~;eptors. . 

p~tailedTaskDnscrlptlonl 

the .c!l,.tt~ctprshaU p.erlor,m .tM'foJlowirag taSks: .. . . .. . . . . . . ... . . . .. . ... . ... . . ... . . . . .. . . . .. .. . . . .. .. . . . . . . . . 
1. SERASp~,sqnnet$li.aW~mpte uptoten1()9atlof!sto• e,vaJt.I~t€1-tne vapor·intrus'ionpathway$into these 

re§ic:f~nce.slbusiQe~~~.$' JnJ~.J$ b~i.ng ®mpletad to pr,ote~ humaryhe~lttr. . . . · . . .. 
·~ - St;RAS·persoT)neJ ~h.a:ll ~p_Jte~t~mtilent~ir ·-l)Brnple~ to·comp~e.tethe ~valll<at!.i:m : QfV;:~por iotrusian. 

patli'@}'s. 
a.. suMMA p~ss{vatea ciflP!'i\st~ ~fi~Jtl;)e' l.(~ed ,tQ~c_ -·· · _ts'ub-~un~~~ndambierit~irs<tmPl~S.: .. ~lt SUM~A 

cannister$' and flow cohtrblle~IJ'l).islbe ·certif\ed'e . ·:aftfiltJevelsless tnari :or~quaLto thereq~irt;:d 
reportin~ litnit· .{RL)~ Collect~~· alrsart)ple~csM'all:be',analyzed·fotVOCs foflowirig £PA Toxic OrQanlc 
Qompem:li!J'ttl IVJethod .l9:+15 .. Sarnpl~s shall be.: analyzed and data shalt_meet a ~Lof30parts pettiillion 
gy VQI Yfli~(PP.W)~ , AnaiY,if.~l re~su It$ sh~ll ~ereYi~Wed •la.fl\1 validate(J py SERAS auatity A,Ssurance/QualiiY 
qo~trol_ (~~¢:)~gbE!rril~~-!?~ .·rn~ analytical T~$q.lt~ :~hatrt;>~repqrted io. botn. pa$per·b1Ufon .·.byvolum:!:! 
{ppb\,1) c;incl mlqr<)gr~ll'l$ per~l).lo rn~ter (IJgfm~); 

~ Reql.tlred Reports: 
R¢q~fre.d R~pbrt$! .. . .. . . . .· . .. . . . _.. . .. .. . _. •· . 

·1.. In cpnformancewitll the· reqoir:ements of~h~ ·SERAs-:eontra.et, :aWE).nvironmentar sampling ~n~ r)idtdtaring 
Perf'ormectllnJJ.er:~is .task .. sh~U ,~~ ·provlflmilnan·:e.l;eetron~ :dataclf,JliVetable · (EDD)· form t::ornpatibl~ ·with. 
ScriQe, The ·spr:i~ .ProJ~ct :d;Jta· file shan be'~ mam:!'atocy ~etrvsr:able; · 

'2·.• In ~.ilf9trnance, wilh~(IJ~req ui.rer:n~ts . oftf;la,,ss~s •. contr~~l, ·aJhl~liy!9rt;)ple~ 13nd other reta.v<lnt.project 
jnformation stialhbe s9b.mi~edlnelecttonic· filrmat to the, app~priate ERT ~iM8' We!;l!;fte. ·Submission of 
del~~rables to th~ ·aepropriate ERT·IMS webslte·shalr ~ .considered deliifel)! t~>Jile'V\IAM as of'tile date 
alld'lime suc:h deliilt)rabl~sare ·-received .. on theweosite. · 

a. PrQVide:. llFP'OAPP 

$ched4.1~: 
T~e fletqworkshclllbeglrfl_n ·Jolyhf 2015. PreliminCifY ~na1Yticalte$Uit$~helltie deliv~red within 10'Worklng days 
of S.l.lbl:ili$Slonoftlle,sa"mples'fQr anCI!ys.ls-l;tle ;Final •Aii~lytical ' Reparl;shall ~bedeUvered 10 days afti:lfrecelptof 
t~!!: corppleJedOA!§fC;r~V.iQw~.Th~·Fihaf'tnp. Reportout'Hning · Slte• attiVilies· witl:i'theAnalyticat datalsdtie20 days 
aft~r submiSsion ofthe Fin.aLAna1Yf,iealBepQrt.. , ' 

Period··ofP~tfonriahce.: 
~~~~!~ Qal~o'tAppt()~iltttlroogtt: · 
$/~2/16 



EPA 

Cotttract Number 

s -o:n 

Unilec;l States En'Jironmental P(otection Agency 
Washington .. DC 20460 

Work Assignment 

Work Assignment Number 

0 -2" 6 

0 AJ'nendmenl Number 

·rittlfo(Work AssignmenVSF Site Name 

Pllgri.rn's Cleaner 
Contra¢lQr 

Lockheed ~1<Ht:.irl Services, Inc .• I 
Sp~cifY $eC!id~ ana ~taragraph ef Conlfad SOW 

I), 4, J 

Purpose W \'>lor!< Ass•gnrn""t 

Cornme(ll$ 

,, 
Z· 

4 

D Wol'l< Ass,gnrnerH Amendmenl 

·o· '-A•orkPtan Approvn"l 

ro 

Appropr;aiioo 
Cnda l~a>i6) 

· Contia(;!or WP Oared· 

PmrectOffic~rNama Sella Burchette 

(Signature) 

... , "' _1(. 

·o Wcrl< As.signm<;~nt cros.e-Our 

0 twementafi=und•ng 

Sud9et Qrg/C6de 
(Max 7! 

Pr09ram Element 
(M•• 9) 

Ati.lhoriu~d Work Assignment Ceiling 

Work.Pian I Co$t.Estimate Approvals 

CosVFee 

(Date) 

(Date) 

(Date} 

Penod of Perfo<monce 

From Cc/26/201 0.9 ,12. 

D NO<>·$Lrpertund 

Amount (Ooliars) (Cents) 

LOE () 

40 

40 

LOE. 

LO#/o 

Brar\ch/Mail Co<le: 

Phone Number 732-321-6726 

FAX Number: 

Branch/Mail Code: 

Phon~Number: 732-321-6726 

FAX Number: 

Bran()hiMail Code 

Phone. Number: 

FAX Number: 

·Branch/Mail Code: 

Phone Number; :? 0.2-5.6 4-6 67 S> 

FAX Number :w:t-SGS-255'7 



urihed·5tate!IEnVItonmeritar Piotectl.ori Agency 
w~m9t0ll; ot:; · 2o4ao . · 

c:;ontr11ct. Number 
J;P~W~HJ31 

WarkA~~ignmen~ .... ...... C l810rigil\ci1)0Amendmel')! Number: 

Contract PeriOd 
: ~~s6 AwatdTeii'!lli·: X 

. Tit.le ·,ofW\?11~~sipo/"ent 
·w;;;\cooQ.~\reN 

liS.pe·ei· fy ~ctl ..... o. n ana Patagraplt bfC'ol\t!'a<:fSOW 
1It,C..b. 

Oclt/,9~:~Signf!)&llt.Cios~.()!4.· 
EHncre'm&.nlal Funding crtce uJldil~a~pn:ival 

. .. 

, '.Pe,r[()<fs;c.f Perf()rmance: 
· Fr'Ojjf:. Effective oawof'Appr()var 
To::• 9/22/2015 

~ cooi~ot$; ()v"\~~ w~ . · ~\\~.co~J s~~~ ·o~n .. ~~ \·.~~<::~. 
·L()~: 

./ .. . 

line {M'ai6)' 

3 

Contrilct:Period: 
:·Previously Approved 

Thi!Mct!On' 

··Tot:il . 

ContractorWPDated: 

(Signature} 

· contracting OffiCial Name: 

... 

. (] Qif 0 fi()J'tlela'hdScctfrltY 

Accounting andApproprfations Data 

Budg.,:t 
()(giCo.(fj. 

:(M'ax..rj ' 

·······. 

CostiFee: 

Cosi/P.ee:· 

.. (bate) 

toaieJ 

{DatoJ 

I 

LOE: 

LOE: 

Loe: 

PhOneNUmber ... ·· . 

.Fax Nurnber 

Phone Number 

Phcme Number 

Fax Number 

0 NonoSupertund 

Site/ProJect 

MS-101 

732-3:l1-&724 

~S-101 

73:l-321-&724 

CO$t 
orgiCodi: 

(f,llax7). 

Cl:tudia M. Armstrong Branch/Mall Code·, 3805R 

Phone Number 

(Siiin'atike) {OateJ Fax Number 202'-5$5-25~7 

EPA Foriil'190!J.69 (Rev' 0.7/95r r 



· Wilco:x-Refinery Directi.Sensingln\lesttgeltlon 

P~rpq$e: 

1. Purnose: ........ · .... .. . · . . ·.·. . . . .... . .. ·•··· ··.. ... . ........ · .. 
• ·a.uild a CSM JbatWill.·lead to rnore·foCUS!!!d/tailore<J"RI .• effortatld better·remedial decision 
• Deploy raplt.t~reening and direct .sensing methodoio~ies aqhefomiet'Wilcox/Lorr~ine refinery .. 

. operations fa(iility and 'the formerWiicox ·tank farm areato :gahtan.under::standin~ of geology, hydrolo~y. 
al'ldnatu(e o;~nd extentofcontamination. . .. . ..... _ ···.·· .. . ..•... 

• This inf~rmation wiil l)e .-used to develop a more.corr:rpteh.e,osjve ~UF·St but one that -is focu.sed on 
determining .appr,opriat~c~mediationtechnologiesf~nd · theit ~costltecJJnical :effectivenes$. 

Data qu·amy O~i~ctjves: 
· • What is the bedrqck t()cfl()gtaphj? . . . . . . ··· ... · .. · 

· oi · Are ditect,.push-, -direet~~~nsing tect:moiQgi_es ~ia~le:lg thls •ar~EI? 
... ... o. Does tl:u~:.bedtock topography create preferential pathways? 

• Wliat su~soffi;i~ sttt!Ctl.lres and utilities exist? 
o. ·Foum:f~tions? 
o Pipihg~ .. 
9 , M~T$7 
o Otl.ter'l .. . . . . . . ·.· ·. . . .. .. .... ./ ..... . . . • Whatarray,·ot.Q()CsareJiK~Iyattl'lerefinery operatf.ons9 ln·themorthem tank· farm~rea?' In the .easter 

tanktarm'area? · 
• What r'api(f screeqing at\0. dlr~c~$en~ih9 techniques are Vi~~~.~~ given the answ~rsto qllestibn above? 

Wticbl< OIL.tOMPANY. 
creek. c:ountj, Okl;,thoma 
creek. (q-.JritY 

Wifco>< on company (Wil<:ox) inCludes th~ lriactlveanct abanooQedLorraioe and ·wiJC:Q)(oll .reffneries locate(:! 
In Cl"l!ek~County; Oklahom.a ~ The site is located withiO· commu~in:g ql:;tance to Tulsa. 

Tf'uil •:s!te C4hsist~ :ofth~(q,rmer .J.;orri!lne/Wilg:>l< Reflner:y.locatedln Creek County~ . OI<Jahbma.The pro.pert)' 
wasutiliZ.edby two~ dif!ete~t . refirierf¢.s;VIi~~ overiapp{ng .bo!.!ndaries·from 19l·S>to t9.65. Wnc::ox operated as a. 
cl\ldf:•ciil·refi:nery. fromthe 1920s.untll19.63,, -A ; s~lrn)1ili1!:1 ~nd crac~il'lg . ptantwas cpn~tr~Jcted 'In 1929. 'Tt1e 
main .~c>mponent$Ofthe plant consis.ted ot.a> skimmln~ , ptanti.cratklng unlt _aryd·.re-distnration battery wi~h 
.vapor l:'ecovery 'S"tstem an.d treatment equipment: Wilcox expanded when' it aequif'ed .the Lotrai.rie .Refinery in 
1937,;.wlli~h wa.~ lpcated adJacentt<>:WHcox. The-two .refineries comprise 12s acres. The site:Jrk:h.Jdes · 
rerno~hts pf fo~rn~;r · olJ refining operations and t<~nkfarms . . CurrentlY there atttsix residents living on-,$1te; 
hornes,-are loe~t~~ rn area~ -offorr:nerw.aste operations. 



I Site Contamination/Contaminants: 

Wilcox site sources include contaminated soil, cooling ponds and numerous tank bottoms. Hazardous 

substances inClude polycyclic aromatic hydrocarbons (PAHs) and metals, primarily lea(:!. 

tfttpotentlal.lmpacts on Surrounding Community/Environment: 

.currently. a church and .six residents are located within the former refinery boundaries, half of which utilize 

ground water from private welts. Intermittent streams d.rain the source areas and flow to Saild Creek. A 

release of copper, lead and PAHs has been documented to the wetlands of Sand Creek. Sand Creek flows to 

Little Deep Fork Creek from which fish are caught for human consumption .. 

.llkesponse Actlvltle~ (to. da't~}: 

No formal response activiti.es have been conducted .. Multiple sampling events have been conducted by the 

OklahQma .Department of Environmental Quality at the request of the EPA. Region 6. Pretiminary Assessment 

(PA), Site Investigation (SI) and Expanded Sitelnvesttgation (ESI) have been performed at both facilities. 

Detailed Task Descript~o11: 
The coritractorshall peiforrn the following tasks: 

Scope ofVVork: 

Geophysical survey- 2·3 week effort 
• · an essential first step to de:termine 

o Preferential flow pathways· 
o Feasibility of direct sensing technologies 

Direct sensing 'costs (need geophysical work to determine speeific scope): 
• Determine nature: and extent of refinery waste using direct sensing technologies 
• Representative eonfirmationlcorrelation testing (e.g., assays (pH, PAHs and TPH), well 

points/piezometers, soil cores, field testing 
• Limited lab work for confirmation/correlation of field testing 
• Data visualization 

1. Refinery operations area 

• Clear/grub major perimeter paths around the various operational units 
• Perform subsurface Utility markout of process unit perimeters for suspected foundations; pipes, utilities, 

USTS, etc .. 
• Determine depth o.f overburden (depth to bedrock surface) 
• Screen soils for pH, metals, PAHs, TPH 
• Determine and perform viable direct-sensing techniques 
• Perform data visUalization of subsurface geology and COC distribution 

2. Tanldarmareas 

• Clear.seismic/resisthiity lines throughout tank farm areas 



• Peiionn geophysical testing 
• Map bedrock topography 
• Screen soils for pH, metals, PAHs, TPH 
• Determine appropriat~ direct-sensing technologies, given the geology and preferential pathways 
• Perfonn direct-sensing investigation 
• Pertonndata visualfzation of subsurface geology and COC distribution 

Required Reports:. . 
1. ln.conformaf)ce with the requirements of the SERAScpntract, all environmental sampling and monitoring 

perfonned under this task shall be provided Tn an electronic data deliverable (EDD} form compatible with 
Scribe. The Scribe projeet data file shall be a mandatory deliverable. 

2. In conformance with the requirements of the SERAS contract, all dellverables and other relevant project 
information.~hall be.submitted in electronic format to the appropriate ERT-Itli1S website; Submission of 
deliVerables. to the· ap :ate ERT-IMS v.(ebsite shall be considered delivery to the: WAM as of the date 
and ti.me svch delivers are received on the website; 

3. Provide: UFP QAPP 

Schedule: 
Geophysical Survey -Field portion complete by August 14. Report complete by September 15. 

Direct Sensing Investigation (likely CPT/LIF}- Field portion October:2015. 

Data visualization - Preliminary work product upon demobilization from field; 

Final report. and final/refined data visua.lizatlon - Nov 30, 2015 

Perlod of Performance; 
Effecthre D~ta ~~Approval through: 
9/22115 



· .... : . . 
',\lork:Allsignrne!lt _Number 

o-..211 
EPA 

llhited.States ·· Enviror'!rtienial:.grot~CitonAgen.cy 
Washington, DC 20460 · 

\A(()rk Assignrnent D Other 

ll C __ lbntr_a~P~rjod 09/23/2009. TQ: ;0$/4.4/2015 
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"th'v 
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DCN 
(MaJ/6] 

6ttdo811F'f 
- ~~4<1) 

1\p(lfopflation 
c~~{~ax6J , 

'Conttact Pericdi CosVF_ee'; 
o·s:f2;3f2'o:o:9' r" o~ nz1eor? · 
T~s·A~i;;n 

liudgei'Or;l(:;o!fo 
It.!af l ) 

.Con!rader WP Dated: .CostiF ee: 

(Signature) · 

PI~f;le!nen! .. Obj~.e1~n 
· · · (~9) ·· fM.ax 4l 

(Diltli) 

(Diiltl): 

Amo1,.11t(Ooiiilt$) ; (Cents) 

4.51 

lOE; 

LOE -151 

PhOne Number: 

FAx N uoilier: 
Branch/Mruf COde: 

sitniF'roj<!d 
·· £Ma~ilt. 

Cost OrgiCode 
(Ma~ 7) 



contract Nutribe'i' 
eP .. w..09;;0a1 · 

United Stat"~ Envlf()nmem~l F:'r9!~lon Agtlncy 
· WaShington, t'IP 20460 ·· 

Work ... Asslg.nment 

CoJ'IttaetPeriod 
Base AwartfTerm .. :Z:.x 

0 Work AS11igninent Close-Out 
0 Incremental Funding 
0 TCE vpclalelapprov<~l 

Comments': N-ew 'VV A : 0 clor '5>o.uro:... ·w,va-hs~ . 

L.OE: 

Work Assignment Number 
SERAS.QOO Q- :l-:;:;.,-;J;~f)-----1 

~liginal []Amendmenl Nlln'lber: 

Title of Wont Assignment 

Vessup Bay, Odor 
Assessment 

Periods of Perlotmance: 
From: Effective Date of Approval 
To: 912212015 

u 911 .•[] Bom!!laodSe~rlty 0 Non.Supetfund 

Accounting and Appropriations Data 
... 

DC BudgetfFYs Appropriations Budget 
Or!J!Code SlteiProJect Cost 

Org/Code 

(Max4) C~e(fltax6) (Max7) Class Amount (Max 7) 

1 
2 
3 
4 
5 

Authorized Work Assignment Ceiling 
Contract Period: costJFee: 
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·Work .Assignment Detailed Performance Ylork Statement 

Purwse.r 
ro penomHDdor assessment a tV essup;Bayneaf•Red nookt S~/Thc:lma~~ 

Ba()kgtoulld; 

In lai~ A4gust/~11,rly S¢pt~ti1b~r 2Ql4~ !?J?:W's·s t 'thomasofficc.freceived calls'from .. residenrs and ·busil}esses lrtth~ · 
Re_dJfopk Commuility'ofSt/ Thomas, tJ-SV11complainillg;dfa .stroitg-sewa.ge-like o(ior ·exis~ing specificallY in the 
itnm~diate~reapfVessup Bay. At the• head ofVessup BayisJb~ 'les:s~p P0J'W( 'V10020l3l), a sm~U pa~kl!~e 
wastewatettreatnient planl(W\\fTPJ. (S_e~ A;ttaelun!!_nt 1). VessuJl}?(}TW :s.erv;U=~s!! relatively snulU area, wbich . 
st~etches front tile A~y N~.tiPt'Ul~· .. Guard'Facility(Arm():cy) . (hrou~Jo ~he RedHooKl\1arina Market •compl.ex. At 
lite .tim~~ EJ'·~ .rt.~feg~d;the. ~atter .to; attcmtion oftbeNJ; Oepartmentof Pianning and Natural Resources 
{VlDPl'-U.t}fQrli.u:th!!r ·trwestigatiQni · 

VTD~N~:.c;ya14!lted dund1e:Vessup POT\V \\(as fuhctiohll-1 ~ndJjl ~(jQt!· qp~r!ition~t cQndition ~ttihe-dme of'the 
odot¢vent; .·and the sewer ·line exnmlned·at vati()Us n'!!Ulhole.s ~ppeared 10 be f1gwi!lg,weH.{11o.baok~1.1P of 
Wastewater dii~·fo"clogg~d · ~~cti91f:p.~t~~· s.I!W~r li~t~).. VI'J)PN}{ aisoconfltn1~.oih~~Jns~~t0l'$ 'from ;theNlwMA 
werealsd;QIJt1 il}«>njunc.tioU."Witb.DP')\lR; •.. pf:rfonning:field_assessments:in•·the;Red.Hook .area; in an effort. to 
. deteitnini•¢;a®e.: ofth~ stl"ong:~ew~Jgelike odors.. ~ 

ln.'thellQsence of existitlg~onditions assocr~tinitthe · sttont_sewage oiior to ·op~l'ati~'il: ofthe PPTW, · V1f;)PNR alsp 
insp¢pted· the marin.ewelland ·areit 'adjaccmt•tcrthe Ve.s~up ec:nw .. a.ndobserve~t.a,Ia,~;ge!lCCUH}ulation of -
Satgassum seaweed,. thathad·Wlls1ie'4-IJP onto thes.hotelih~. QfSl. Thpm_~s, including.themangrove W¢tlan.d 
imme_uiatelynext to• the Ve~up PQtW ... Accordillg ~o: gen~nd l"epPrts,:Jt is not unusual that·Sar~assum Seaweed 

· w~sijesfuP intotlte lli~arittquestionx~ulHngin heayy accumulatipns. There is spec.ulation that the strong 
sew~ge~ lik~ ()dq(.,.cpuld b~ asso<iiat.~d whh.ihe>·naturaldecomposhion·process .·ot' the large quantities ofSarga~su{l) 
seaweed a<;cpJ.tm_l~t~d in;t}te mao~ov¢.·WeJiand.. · · · · 

The odor eveiWitt\fess.up B~yjn 2014•Iastedlhi'()u@lJit¢.fall . ~f()r~ .dl$$]p.ating beforeJhe; ~J}p : ·onhe_y~lll;. The 
odorsJlppeatedJul)' l'~li 20t:.s .· and la5ted'·fora· _We<;~· ·aegion· JI ~~ql,les.ted'E-R:Tassistancetod¢tefll'line 1hesourq¢ of odor neat high schciplandJislt. ~nd . wi~dli(~. c:>ffice. 

The cQutot'dor s:Jtall penorintbe following tasks: 

l. Thec(fl\traetotsnall .developtfie,lfll>oratp~ t,o•arudyze water/seaweed ·. samplesfor'DMS,atJ .Oppb·leveL. 
~~ J'l)e. c;<>n.tractor. shaU. · •·.apa,ly~~ upio .. ·3R\Vttt~r1~4W~~d/se~~~ets• s~mples. 
3~ 'fhecpn1nletpr sbaiJ:.anal~e \l.P. ~o20_Summa·;u_sin-gAS"FNt:D5.•SQ4 
4· Tb~ contrnctor shall anal)?:e \Yatel'/seaweed/sediments samples'for··Stilfate\Jsi!lg ~PA. m~thod 37$., . 
. 
6
s.. •.. •••. The .corit!Jl<;tot shall:~nalyz~water/seaweedlsedfments s·amples-for sulfide: using EJlA me(hqd 376. J 

• The·. c()nt(a~tot shaiL3$sistin real tirtie monitoring for '.hytff()ge'n st~lfide io air ntlar treatm~ntp.Jant, • high 
school, fish and wiJd.life<iffictt. · 

7. The Watet/seaweed/se(.{i.riJent sample~ \1({(1~~ .coltectedJw !I.SSJ$(aoce ofl..ocal agen¢ies; 



Req)•i~~~p~r~: _ _ ._. ..•. ____ . _ __ _ ______ .. -.. __ .• .- ______ -
1 , . In. ~Qnfog11an.ce wJt.h ih~:- re,quirements ~fth~ 'SERAS contrac~ aU environmental samplll'lgand monltori ng 

- p~t(otmed undet•this'fask;sliall be'provided in an ele.ctronic datitdelivera_ble (BOD) form ¢oinP1ltil:llewith 
Scribe •. The:Scribe ' ptojC'¢td!ltll ·· fil~ shaU . "* .a; mandatl)ry ,(]~liverable. · 

2·. I£t·conforrnance '1t~fj tlj~ .~uirement,softhe .S;I$R!\$ contract, all .• deliv~rabl~s and ?th.~t~leYtmtp(pJ•t<~t 
ifl{()01Jati.()n .$hlllJ ~e.i~Prnitted in electro~i~format to tbeappt(lprlate ERT•lMS •website, •Submission of 
ll~il!verablesto the' aPPtpPi'iate-ERT~JMSWebsiteshall be-considered delivery to the WAM as ofthe date 
·a.nd time!s\lch _ deHverabh:;s 1U'eteceived.onthe website. · 

3, Provide: UFPQAPP: 

Scbc(fule; rso 

f'~riod of.P4!'rformanoo:• 
Effective Date. of'Appt{)val tb r()tigh: . 
9122115 . . --

-~ ·~ · ~ .. ... 
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D ~ Assil!rvn..;t Ctos&-Out , 

0 twen!~t~ultFiinilN 
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'fhe ,, ~urpa~(? o.f }h;~ ;<>¢!;,.1¢1) Fs ,, fO,, .f rt~t~~)'e •<orkAs~lgnm<!nt O-?·ra? ~nt:itled vessup Biiy. ,c;dor Asses_,;merrt , vdth ll5 io~ 
hou ts to lSf!gln yo,d:., ,, 'f)je i:;l?h.~~?P~<>l.' .~Wall, fir:eJ1ii;'!o' a , l'lpcik Pk<i!\. :~ntl cost •• estim;!te in at;\<ji}I,>li/ nc,e• 'Wl~,h t:h~ cortt:ract 
t ,e,r,ms. Ml oth'~r term!i;, a,q.q t;,j:ipd~ ,;;:'~'6,ijs,/'irepain urichailiJe~> 
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(Mox41 
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· Contract Numbl!!r 
EP-W-09.031 

United Stall!$ Eny1f9nmentatPI'.cit,t!clion Agencj 
Wasl)jf:IQ!Qn,p_c 20.4~0 

Work A$$ignrnent· 
Contract P.ri~. 
Base AwardTetri\:2: X 

lisp_e_CJ_. • __ fY __ · · S~ion and Paragrap~ ~f ¢ontta~s0W J l,B; . ..... ..... ·.·.· .. -·-··.·-. 

· P.enOds·~i>f Pelfol:mant.: 0 Woik J!is$ilfl6!Perit Ctosi:iiOiit 
O .lnc:remenlal Fundln£J 
D TCI: _updjj~etiWpriivrd 

Frol'll: EJf!!c:tive.l)a!e~f>\pprQval 
To: 9\~}!'5 · 

- .· 

""~ w·~ .. A'fc 1}"\qo·iw\''""1 ~~~~~ -+t"C:.. · 
LOEC 

DC 

1 
2 
3 
4 .. 

5 

contract, PeriOd: 
Previ()I$5IY;Af>Pro~~ ·. 

To tat 

lSttlnatur.el 

'01herAg~ncyOffit;la1 Nar:n.e: 

• o Olt o Homelartd .SQ~IJrity: 

/{,ccountloga!l~ :~pproprl~tio•,s P~ta 

·&udlie.f 
Qrg!Q~&; 

lM,.axi)' 

.... 

Prl>gram 
E~merit •-

tftlax9l 

' AuJhc>tiz~dWork ·A~~ignment·C~IIJgg. __ 

qhristopl'fer T G~llo 

·ibateJ 

:Sel la M~ Burchette 

A "" . =·'4·~~.1 . 

tOE: 

toe: .fjQ 

1\ - 1"\ ~- F'l,one Number 

\ 

Phone Nl.lmbet 

.{$/anatureJ .;;; .lbateJ FaxNumber 

$lteiProjJ¢.t 

(Ma)(JJ 

7:32-321.'-6724 

l (~tuitJ / ~"~ fDateJ Fax Number , 202'•56~2557 

.. 

.cost 
QrgiC9'd.e 

_(,..ax 1)' 



,Work···Assignment·.o~tailed.' Performan'c.e WorkStatement 

PUrpose: . . . . ·. . . ..... . ·.. . . .··. · . .... ...... ·.· .. .. . . ......... ...... ·.··.· .. ·.··.. ·· ... · .. ···· ··.· . .. . ·. ·. ·.· ..... ..... · · .. ..... ... . ERTJSERAS was.· taske.d '~by ReQidn 2·to ·provide ~airmonitf)ri*g .. forth~ 1'1t:li9hborhOp9S•!iurro1Jndil'l9.afitE!·that. 
ocoum~d.aueoo .Livi"'gstori Avenue in NortH srvriswic_k Airri}~i]i1Q'~f19.tOcbe .C()~~uc;ted forvc>qs. HGNand 
P;adlCI,Jla(~s. · · 

Bac~g#otm~: . ····· ·. . . . . .. ..... . ·.. ·· .· ... . ... . .. . . . . .. .. ..• •. . . . ..• . . .. . .... ·. .... . . . .··· A five~alann fire en,gulfed··a w~ehouse ·that· ·houses;eight busioes~es~~1y We4oes~a~; ·dlsplacif}g•· 
resi~e11rs':fr~l:n sixnearP,yJq?ariWetit ,9\li}{Jipgs·aJ)Q ~hl1tting .d9W1ll"~~t1wctys-.•in th.e·area •. The: •f~ebegan 
justbef9~~ .2t\.M .... on·. the.l600 ·.blocktlfLivingston .. Avenue~inNorth Brunswick. Oper~tions for ¢i~ht 
bosinesse~ are housed in tha str,llc1Ut~,; inc,l1tding one~ (ot tl()or y()yer:ing~; car;.parts; ~ar •hatt.~ies alld 
bQmef:iunishipg~. su~h .. ~epl~stlc .. blinds.$-~meresidentiaf :buildingsbavealsocaugbt 'fite; .One. 
fire,qghter was:.slig~ttly hurt fighting. the· ~I~, bu~ no QJQ~t'irrJ\lri~w~re. r~pqt}ed. 

ERA R.~gion2 REOO;deployed•·t\.yci·OSCs·.·.ro •'the•··sceneto• irtiiiate'· ~1r·•lll~.f1ilotjrtg at·tlle•request of the, 
NJDEP~~:EPJ\ac.tjyat~d.; it;sJ~nvirQtiineo:t~LR,~spQp$e l'e.aQl an9. it.stepl'ulic~lasststance·GQUtractono·the 
~(}e!leto .perfqun·,airmonitoring ·anitairsampHng~ 

• oe~aiht:tt'Fa'*bescrlptibn:: 
Thecontr~!=tOr$hall •. pQrfQ,rmib'~.~olil),wln(J •• task$: 

1. AirMqniforing to bes_et upfor<Voos.HCNandPartlcl.llatelifotthe . lei"tg~h .oftime ·designated by. the 
Region 2 OSGs. . ..... .. . . . .. · . . . . . .· . . . . . . . . ·.. .. . 2. · Upto5 ·Air· Mqniioring ,stt~tiopstp •.be s~tuP• aod iWiltlla,v~ the .•o:~bility •t<> Change•·. l®ationsbased ·on•.wind 
direetornarid)other factois. ·d~termtnfildbythe I:RTWAMJRegio,rr~.p$C~ ·· .. ·.·· 

3: ~tl~;stwments;y.li!J be~s!§f· up¥-'itfi'ourViFH:R oata· fy1a!\'~geJilaht: sy~tem torre~'tirr:fe"l'imeW~ighte(l 
5.V;~fa9~.s· fgrQ~(;;s .ang . th~State:tomake· de.cisions•basedon the values. The ~e~ibri andtb$ $U!fewill 
bEl · a~J~ tqsee.\lJPi;ROeployrnentManager inPrderto make.decislon's based onthe :numb~m,, · 

Required ReportS: · 
·l . · tn ~¢0nfdrmaneewiththe reqiJirem~n~ ~f-tne $~RAS><:ontract, ~~~d~livef<il:ll~~ .ancl ot~~r .r~lev.ant proj~gt 

if1'f()rmation~tral~-be submittedcin erectrohictonr~lto'tt!e:c:~ppr,oRqa-te ERT~IMS .• w~bsitEt Submission of 
d~Uv~ral:)lestQ 'th"~. approJ)riate .. ERT-IMS website shall be considered :delivery~ tq tt'l.e W~ as.·of ttledate 
~n9ti,rne Sl,lch dellverables,are receiVelfon.ttte website. ·· · ·· · · · · 

· 2. tctp report lo be: ~nerat~ tQ. go overactivitlasiancttessoris leaniedfrom this'.emergencyte$por!se, 
Schedule: 
lt4hdo~~ ~. dayJqr 5days, . P7f2~~07Z~~/201 !i, $ERAS staff on ~~(~ should be farniliarwith air monitoring 
equipmentand .Viper [)ata Man~gem~q~§y~tem, softWare• ;;~od hardwar~. 

Perlor:tof:-Performance: . 
.Etto~tive'Date. of:ilppro:;,atihrough: 
~122116 .. 
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.. 
Un~ed States Envifonmental Protection Agency Work Assignment Number 

Washington, DC 20460 S.fBAS_-OoO 0 - '2 80 
Work Assignment 1810rigin~ 0Amanclment Number: 

Contract Number Contract Period Title ofWork Assignment 
EP-W..09·031 Base Award Term 2: X Macon Naval Ordnance Plant 

Contractor: I Specify Section lind Paragraph of Contract SOW 
Lockheed Martin, Inc. A 1)a, d-h, Ba-k. D 1)a-c,e. E1)b,d.e.f 2}a-c 

Purpose: ~ Work Assignment Initiation 0 Work Assignment Close--Out Periods of Performance: 
0 Wor1< Asslgnment Amendment 0 lncrementaiFunding From: Efh!etlve Date of Approval 
0Work Plan Approval 0 TCE update/approval To: 912212015 

Comments: Vr i ~,Y\V./t4ew INP'r; Vqot ; ...... +r\A'b-~ ~ 
LOE: 

181 Superfund OOil 0 Homeland Security 0 Non-Superfund 

Accounting and. Appropriations Data 

I DC Budget/FY$ Appropriations 
Budget Program 

Object Site/Project 
Cost 

Org/Code Element Org/Code I 

Line ("';tl( 6) {Max4) Code (Ma:K6) {Max7) (Max9) Class Amount {Malt 6} {Max 7) I 
1 I 

2 
3 
.4 
5 -

Authorized Work Assignment Ceiling 

C<mlract Perioo: co.st/Fee.: LOEO 
Previously Approved 

This Action PAfo 
Total - 2/ilo 

Work Plan I C()St Estimate Approvals 

Contractor WP Dated: cost/Fee: LOE: 

Cumulative Approved: Cost!Fe$: LOE: 

Work Assignment Manager Name: David B. Mickunas 
Branch/Mail Code E343-04 

=~-\~\ 6 Phone Number 732-321-6740 

(Signature) ~t-\~ (Date) Fax Number 919-541-4191 

Project OffiCer Name· c;9.- Sella M. Burchette 
=r \~\,5 I Branch/Mail Code MS-101 

(' """"' 1'\ I 
Phone Number 732-321-6726 

(Signature) " .u~\~~ (Data) Fax Numb.er 732--321-6724 
\ 

Qther Agency Official Name: Branch/Mail Code 

Phone Number 

(Signature) (Date) Fax Number 

Contracting Official Name: Claudia M. Armstrong Branch/Mall Code 380SR 

.4/1 I J'-lt2il6" Phone Number 202~564-6679 

(Signature)/Yfj' / df;._ /lfJJVJ~ (Date) Fax Number 202-565-2557 

Contractor Ad<t/::.:{gemen~ceipt ~nd _Apptov~ Woi/Aan (Signature and ntte) Date: s1!3/X 
EPA Form 190lJ.69 (Rev. 07195) 



Work Assignment Detailed Performance Work Statement 

Work Assignment Title: Macon Naval Ordnanc" Plant 

Purpose: 
The purpose oHhis Work assignment is assist the US EPA Region 4 with a vapor intrusion study to be conducted 
at the Macon Naval Ordnance Plant in Macon, GA. The. vapof intrusion study will assist to delineate the extent of 
the subsurface gas plume and determine ff there is indoor impact associated with the subsurface plume. 

Background: 
The 433-acre site is an active industtialparl<. south of Macon, Georgia. The industrial park includes several 
facilities and storage areas from former operations. along with several new facllities arid structures. Guy Pa.irte 
Road borders the slteto the north, while the Armstrong World Industries Superfund Sfte borders the site·to the 
west Macon Water AUthority Rocky Creek Water Reclamation ·Facility, RockyCree.k. ancja formE.!r landfill used by 
both Armstrong and the Navy border the site to the south. Mead Road and Norfolj{ Southern railroad tracks bor<:ler 
the site to the east 

From 1941 untl11965, the U.S. Navy conducted ordnance manufacturing and metal plating aUhe site, In 1965; 
Maxon Electronics Company purchased the site property and continued ordnance manufacturing unlilitsold the 
property to Anted Chemical Corporation in 1973, It made seat beltsatthesite from1973 until19a1 ~ Improper 
handling, storage and disposal of explosive compounds, chemicals used during ordnance manufacturing and 
metal plating operations, and wastes resultedincontaminalion of ground water, suriace water, soil andsediment 

Macon~Bibb County Industrial Authority has operated Allied lndustr!al Park on .the site property since 1980. rt 
le~ses or sells on-site buildings for commercial uses, 

L.':,-7--e 
·-

~~~···- ·· 

Detailed Task Descriptton: 
The contraetor shall perfonn the following tasks: 

1. Conduct a vapor intrusion study. 
2. Conduct TAGA air monitoring for tetrachloroethene (PCE)andtrichloroethene (TCE) in all accessible 

rooms in the basement and on the ground floor of designated structures. 
3. Photo-documentation of the structures will be performed where permitted. 
4. Install subslab ports were appropriate and authorized. 
5. CollectTedlar bag samples from sub-slab ports and analyze the same for PCE and its breakdown 

products {TCE, 1, 1-dichloroethene {1, 1-DCE), cis,1,2-dichloroethene (cis-1,2-DCE), trans-1.2-
dichloroethene (trans-1,2-DCE}, vinyl chloride (VCI}. All compounds in the standard cylinder will be 



properly calibrated in the event that other Chlorinated compounds are determined to be present. 200 
Tedlar bags shall be provided -a maximum of 50 subslab samples will be collected. 

6. Mobile monitoring of the area may be conducted. 
7. Tedlar bag samples ofthe indoor or outdoor ambient air may be collected and analy;zed fOr the target 

compounds stated above. 

Required Reports: 
1. In conformance. with the requirements of the SERAS contract, all environmental sampling and monitoring 

perfonned underthis task shall be provided in an electronic data deliverable (EDD) form compatible with 
Scribe. The Scribe project data file shaJibe a mandatory deliverable. 

2. In conformance with the requirements ofthe SERAS contract, all deliverables and other relevant project 
information shall be submitted in electronic format to the appropriate ERT-IMS website. Submission of 
deliverables to the appropriate ERT-IMS website shall be considered delivery to the WAM as of the date 
and time such deliverables·are received on· the website. 

3. Provide: UFP QAPP 
4. Draft results forthe TAGA monitoring and the GC/MS analysis will be provided immediately after the 

monitoring or analysis is performed, 
5. Draft GC/MS report shall be due 4 weeks after the demobilization of the TAGA laboratory. 
6. Draft. MSIMS report shall be due 4 weeks after the demobilization of the TAGA laboratory. 
7. Final Trip Report with GC/MS and MS/MS results shall be due 2 weeks after draft GC/MS and MS/MS 

reports. 

Schedule: 
The field work will commence on 25 August 2015 
23 -24August 2015- Mobilize TAGA mobile labOratory to Macon, GA from RTP on Sunday, NC and instrument 
set up and check out on Monday 
25 August 2015- Commence performing field operations 
31 August 2015- Conclude performing field operations 
01 September 2015- Demobilize TAGA mobile laboratory from Macon, GA to RTP, 

Period of Performance: 
Effeetlve Date of Approval through: 
9/22115 
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Work Assignment Detailed Performance Work Statement 

Wotk Assignment Title: Ll Tungsten Soil and Groundwater Screening - Glen Cove, NY 

Purpose: . . . . . . . . . . . . .. 
Collect soil and groundwater information to: .1) determine potential impact to grou~dwater from rema1~mg . . 
contaminants in soils in both the vadose zone and upper saturated zone; 2) descnbe the heterogeneity of soils 
and contaminant forms to explain variability previous random sampling events; and 3} to determin_e if remediation 
of pteviously exemptareas may be required. The contaminants of concern are Lead, Arsenic, Radium and 
Thorium. The QAPP/Sampling Plan should be designed with the above items as the primary Data Quality 
Objectives. 

Background: . . . . . ·. . . . . . . . .· .. 
SERAS has extensive work e>eperience at this site. See documents from 1994 to 1 Q99 . under Contract 68-C-4-
0022, Work AssignmentWA-358 • ~ 4~-~ ~~ ~ A·r ~"Sf\~, ~cios"tVu""c:A m~Js t..~o.!d 
Detailed Task DeScription: 

~'*1--

The contractor shall perform the following tasks; 

·Given the rapid nature of this request by Region II, the project will be a coordinated effort with SliRAS, 
Region II RST, and EPA (ERT & Region II). Work breakdown Is as follows: 

1. SERAS shall prepare•the QAPP/Sampling Plan addressing the DQOs above byAugusf11. The QAPP 
will require input/approval . by EPA Region II SERAS shall prepare .a QAPP In preparation for drilling, 
SERAS will plaqe a One'-Call public mark-outrequest by Wednesday, August 12 so thatpublic utilities are 
marked .out by Monday, August 17. 

2. The week of August 17;. SERAS shall perform or subcontract a private utility mark-out for both Lower 
Parcel. C and .1 Garvies Po.int Road .. The utility mark•out must include the storm pipe that runs. along the 
property line dividing the two properties. The mark-out services shall also include a video survey of the 
storm pipe and any feeder lines on the properties thatconnectto this storm pipe. 

3. The week of August 24, SERAS Will collect soil borings at approximately 20 locations (total) on Lower 
Parcel C of the Li Tungsten Site and the adjacent privately-owned property at 1 Garvies Point Road. 
Anticipated depth of bOrings is 20 - 25 feet below ground surface. The intent is to get at least6 feet into 
the water table. 

4. Region II RST will screen the soil cores for radiological contamination (Radium and ThQrium) using a 
scintillation Probe. 

5. Region II RSTwiU thenl()g the soil borings .geologically. 
6. SERAS wiUthen screen the soils for Pb anq As using a field-portableXRF device. 
7. EPA, SERAS and .RST will then collectively determine representative .sample.locations from each core for 

laboratory analysis for Pb, ·As, Raand·Th. 
8. RST Will be responsible for all sample and laboratory management; including containerizing samples, 

completing chains of custody, Shipping and entry into SCRIBE 
9. SERAS will install up to 10 temporary wells for collection of ground Water samples. 
10. RSTWill be responsible for all sample and laboratory management, including collecting and 

containerizing samples, completing chains of custody, shipping and entry into SCRIBE. 
11. RST will GPS and survey all sample locations; 
12. RST will provide daily documentation of all field activities and prepare a final trip report. 

Required Reports: 
1. In conformance with the reql.lirements of the SERAS contract, all environmental sampling and monitoring 

performed under this task shall be provided in an electronic data deliverable (EOO) form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

2. In conformance with the requirements ofthe SERAS contract, all deliverables and other relevant project 
information shall be submitted in electronic format to the appropriate ERT-IMS website. Submission of 
deliverables to the appropriate ERT-IMS website shall be considered delivery to the WAM as of the date 
and time such deliverables arereceived on the website. 

3. Provide: U FP QAPP 



Schedule: 
Included in work sc:ope above. 

Period of Performance: 
Effective Date of Approval througll: 
9/22115 
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Work Assignment Detailed Performance Work Statement 

Work Assignment Title: Papal Visit NSSE Support 

Purpose: 
Support Region 3 by providing air monitoring, VIPER integrationand TAGA backup support during the Papal Visit 
to the region. 

Background: 
Region 3 will be hosting the Papal Visit in September 201$ in three major cities throughout the region. 
ERT and SERAS will be supporting the pre-deployment efforts for the Philadelphia visit by providing air 
monitoring and VIPER support. Backup TAGA support for both the Philadelphia and Washington, D.C. 
will also be provided. At the. request of the lead Region 3 OSC, ERT and SERA$ will be supporting the 
Region at planning meetings and during the pre-deploymenractivities in Philadelphia. The Papal Visit 
has been identified as a Natio~Special Security Event (NSSE}. 

Detailed Task Description: 
The contractor shal.l perform the following tasks: 

1. Provide te~hnical assistance to Region 3during planning meetings, scoping meetings and conference 
calls 

2. ConduCt site visit(s) with Region 3 (OSC), as needed to determine monitoring locations and attend 
meetings 

3. Provide airmonitoringstations (minimum of 12) to include AreaRAEs andSPM Flex units, equipped with 
appropriate' VIPER telemetry 

4. VIPER run support (includingVM integration, system support, data management) 
5. Provide protective enclosures for deployed equipment , 
6. TAGApre-positioned in Edison with reach-back capabilities from 9/21-9/27, prepare TAGA for rapid 

characterization of safe areas in an escalating incident (2-hour reach back to Philadelphia/4-hour to 
Washington, DC) 

7. Perform data management during event prepare for near real-time updates to WAM/OSC in All-Hazards 
Center 

8. Perform VIPERsysteni and air monitoring equipment maintenance, as-needed. 
9. Prepare summary tables to assist in review/evaluation of monitoring results (if event escalates) 
1 0. Document site activities/prepare Trip report to summarize site activities, including site map of sample 

locations, summary tables (tables required onlyifeventescalates otherwise general discussion ofmax 
readings/issues/anomalies can be reported in text form). TAGA general summary can be included in 
same deliverable if event does not escalate and TAGA is not deployed. 

11 . Air monitoring support from 9/22-9/27 is anticipated. Three overnight shiftsmust be supported in 
Philadelphia from9/24 (Thursday PM) to 9/27 (Sunday AM). 

12. AH air monitoring equipment, enclosures and consumables must be available and tested successfully 
prior to 9/22 

Required Reports: 
1. In conformance with the requirements ofthe SERAS contract, all .environmental sampling and monitoring 

performed under this task shall be provided in an electronic data deliverable (EOD) form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

2. In conformance with the requirements of the SE:RAS contract, all deliverables and other relevant project 
information shall be submitted in electronic format to the .appropriate ERT-IMSwebsite. Submission of 



deliverables to the appropriate ERT ~IMS website shall be considered delivery to theW AM as of the date 
and time such deliverables are received on the website. 

3. Provide: UFP QAPP, Trip Report. 

Schedule: 

1. Scoping meeting upon acceptance of WA to discuss the projectneeds. 
2. TAGA Monitoring: Monday, September 21 through 27, 2015 TAGA staged in Edison. 
3. Air Monitoring (Philadelphia): Tl,lesday, September22 through Sunday, September 27. Retrieve 

equipment on Monday, September 28, 2015. 
4. Trip Report due 2-weeks after Site work is completed. 

Period of Performance: 
Effective Oat& ofApproval through: 
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Work Assignment Detailed Performance Work Statement 

Work Assignment Title: Trex Properties Site 

Purpose: 
The purpose of this work assignment is to provide support to Region 4 as they conduct an emergency removal 

"site evaluation at the Trex Properties Site (Site) in Charlotte, NC. Sufficient data will be obtained from a 
representative number of samples to support defensible decisions by the EPA and to determine what further 
actions at the site are necessary. The purpose. of site activities is to characterize. the presence of VOC 
contamination (primarily TCE) below and in buildings on and adjacent to the Site and to assist in the 
determination if vapor intrusion may be occurring. 

Background: 
TheTrex Properties Site is located at 3114 and 3124 Cullman Avenue in Charlotte, NC. A church property is 
located adjacent to the east of the Site. The lot farther to the east is vacant. The lots located hydraulically 
downgradient across the street to the north are vacant. The building to the west of the Site has a business. All 
buildings are slab-on-grade. Lots with buildings are paved except for the southern parts in the back. The first 
figure below illustrates the analytical results for the groundwater TCE concentrations. The second figure below 
shows the analytical results for the groundwater chlorinated compound concentrations. 
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Detailed Task Description: 
The contractor shall perform the following tasks: 

1. Monday, 8/17/2015. mobilize driver to RTP, NC and ready the TAGA mobile laboratory for depioyment to 
theTrex Properties Site in Charlotte, NC. 

2. Tuesday, 8/1812015, mobilize personnel and material to the Site and install sub-slab probes for soil gas 
sampling and analysis, remove potentiany interferences (if possible) and documenting the buildings' 
configurations. · 

· 3. Wednesday, 8i19/20 15, mobilize the T AGA mobile laboratory to monitor for tetrachloroetl1ene and 
trichloroethene using the mass spectrometer/mass spectrometer (MS/MS), collect and analyze sub-slab 
soil gas Tedlar bag samples for tetrachloroethene and its breakdown pr6ducts using the gas 
chromatograph/mass spectrometer (GC/MS), and collect indoor air and ambient air in Summa canisters 
for analysis of the tetrachloroethene and its breakdown products by a fixed laboratory using US EPA 
method T0-15. The length of the sample collection for the Summa canisters is to be determined. 

4 ~ Wednesday, 8/19/2015 orThursday, 8/20/2015, (depending on time) demobilize the TAGA mobile 
laboratory and return same to RTP, NC. 

5. Deliver approximately 6 Summa canisters and constant flow rate 24-hour orifices, which have been 
certified clean below the 20 pptv required reporting limit. to RTP, NC on Monday, 8/17/2015. The Summa 
canisters and orifices shall be obtained from a source that has a demonstrated and consistent capability 
to provide clean and certify Summa canisters and orifices. as welt as, perform the analysis to a minimum 
reporting level of 20 pptv for T0-15 target compounds. The following are the target compounds of 
concern for this assignment: 

• Tetrachloroethene [PCE], 
• Trichloroethene fTCE]. 
• cis-1 ,2-Dichlproethene [cis-1,2-DCE], 
• trans-1 ,2-Dichloroethene [trans-1 ,2-DCE]. 
• 1, 1-Dichloroethene [ 1, 1-DCE], and 
• Vinyl Chloride [VCL]. 

6. Perform analysis of approximately 20 soil gas Tedlar bag samples for PCE and its breakdown products 
using the TAGA mobile laboratory loop-injection introduction method on the GC/MS system following the 
SOP. 

7. Perform monitoring of possible 6 buildings and outdoor air for PCE and TCE using the TAGA mobile 
laboratory MS/MS system following the SOP. 



8. Data management will be performed in the field for the Tedlar bag analysis and the Summa canister 
collection using the SCRIBE program to log the samples and report the results as well as typical tables. 

9. Data reduction will be performed in the office for the TAGA monitoring. 
10. Data reduction for the Summa canisters will be performed in the office. 
11. SERAS will provide the materials to install sub-slab probes. 
12. SERAS will provide the Tedlar bags. 
13. SERAS will acquire the Summa canisters and lab capacity. 
14. Meteorological data will also be collected throughout the event. Weather data is to be provided by the 

meteorological stations in the area adjacent to the sampling/monitoring. 

Required Reports: 
1. In conformance with the requirements of the SERAS contract, all environmental sampling and monitoring 

performed under this task shall be provided in an electronic data deliverable (EDD} form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

2. In conformance with the requirements of the SERAS contract, all deliverables and other relevant project 
information shall be submitted in electronic format to the appropriate ERT-IMS website. Submission of 
deliverables to the appropriate ERT -IMS website shall be considered delivery to the WAM as of the date 
and time such deliverables are received on the website. 

3. Provide: UFP QAPP 
4. The Draft Analytical Report for the Summa canister results will be due within 5 days upon receipt at the 

laboratory. The Final Analytical Report, which has passed through the QA and report writing group, for 
the Summa canister results will be due 1 week after final results are received from the laboratory. 

5. The draft loop-injection GC/MS analytical results for the Tedlar bag samples will be due immediately after 
analysis. The Final Analytical Report will be due 2 week after demobilization. 

6. The draft T AGA MS/MS analytical results for the monitoring will be due immediately after the building's 
monitorif1g. The Final TAGA analytical report will be due 2 week after demobilization. 

7. The Final Trip Report with the Summa ca.nister results, Tedlar bag results, TAGA monitoring results, and 
meteorological data will be due 2 week after the Final TAGA Analytical Report. 

Schedule: 
Effective date of approval to 09/2212015. 

Period of Performance: 
Effective Date of Approval through: 9/22/15. 
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This Action· 
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Contract Numb!lr 
EP~W-09~031 
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Base Award Term 2: x 
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contract Period: 
Previously Approved 

This Action 
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Work A$$lgnm~nt Titl~: G<Hd King Mine ER 

Purpose: . . .. 
The purpose of ·~hisWA' is to provide·sampling supporfto the Regions involved ~luring the response to the release 
from tlie Gold !<inS Mine. 

Background: .. 
See media coverage .... EPA's activities related to investigating leaks from the mine resulted in a 3 million 

plus gallon release of mine waste w.;~ter. 

Detailed Task O;tl$eriptlcm: 
The cgntractQr J~h311 peJ'fQrm Jb.~ fotiQwlt"tg tasks: 

1. Provldesupportfor riv.er.anq sediment sampling for metals aS:req~.ested. 
2. Prcr)(ide .. ~upport for pdvate \"lells in the AnimasJ~iiiJ!r'\(alley all (if other .locations as designated. 
3. Provide suppof'l forthe Ecolo,gical l'isk•P'f'~en~i:G$n ·materials. 

-"+ • A~ ~~ ~~.M.~· · """'1\\ ~~c.r-\-h..t~~"'5· 
Required R~.po.;t$. · . . ··· 

t . In confotman9~ with th7 ·requirements of the SERA.$-coptta~t. all environmental $amp)ing and monitoring 
perfoitned ,ilnd~r thi!ftas.K~\i$1.11 be proy· ·in an ~I~.Qtroni~ ,- ' ... . g~l(verable · (Et>J:>) form Q<:lmpatible with 
ScrJbe. 'The.Soribe prQJe!:rtt:liiitafiiE! s!:t~ _ ·· martcl~tory de, era:ble. · 

2. In conforrroancev.rith the req,wl~meB~~';Qf'~~:SER:AS ¢Qotraq,ratl delivetabl~~and . other relevant project 
information shall bE! §l.lbmitted in ele!:rtrgnic formauo th~ aPPf¢Priate ERT -"IM$ websfte. s.ullml$~I.Pn of 
deliverables to the appropriate ERT~IMS website shall be considered delivery to the WAM as c9f th.e date 
and time'>sucih qeliverables are receiVed on tnewet>stte. 

3. Provide: UFP <¥APP 

S.chedule: 
8/1/15 -S/2~11'5 ~ ~ lJ..rtde WII0-()0( lf.. S~.K-t-

0/vfr 
PE!riod. Qf PerfoJ:m·ancc>: 
Effeel;iv~ P!l~ of Approval through: 
9/22115 

\. ::~.·; 



EPA 
United States Environmental Protection Agency 

Washington, DC 204.60 

Work Assignment 

Work Assignment Number 

0-284 

D Other D Amendment Number: 

Contract Number 

I
Contrac:t Period 

Base 

09/23/2009 To ()9/2.2/2.015 Title of WorkAssignmenV&F Site Name 

Gold King Mine ER 
EP-W-09-031 Option Pertod Number 2 
Contractor 

Lockheed _Martin Services, Inc. I Spe¢ify Secti<>nand paragraph of Contract SOW 

II, A,2,n;4.d 
Purpose: 

Comments: 

lli] Wor1< Assignment 

D Wor1< .AssignmentAmendment 

D Won< Plan ApproVal 

D Work Assignment Close-Out 

D lhCremental Funding 

Period of Performance 

From 09/02/2015 To 09/22/2015 

The purpose of th{s .action is to initiate WA 0-284, entitled Gol,d King 11ine ]::!l,, with 288 LOE hours to begin work. 
The contractor shall prepare a work plan and cost estimate in acco:rdance with the contract terms. All other terms 
and conditions remain unchanged. 

2 

3 

4 

SFO 
(Max 2) D 

DCN 
(Max6) 

BudgeVFY 
(Max4) 

Approprlaifon 
Code (Max6) 

Contract Period: CosUFee: 

09/23/2009 To 09/22/2015 
This Action: 

Total: 

Contractor WP [)iiled: 

Cumulative Approved: 

Accountin9 and Appropriations Oa\a 

Budget Org/Code 
(Max 7) 

Program Element 
(Max9) 

Object Class 
(Max4) 

Authorizec:l Work Assignment Ceiling 

Work .Plant Cost 1;$\imate Approvals 

CosUFee: 

CosUFee: 

Work Assignment Manager Name Sella J;lurcbette 

(Dale) 

Project Officer Name · .Sella Burchette 

(Signlltuti!) (Date) 

Other Agency Official Name 

, 
Wor1< Assign:.ent Form. (WebFOI'ms v1 .0) 1/ 

D Non..Superfund 

Amount (Dollars) (Cents) 

LOE: 0 

288 

288 

LOE: 

LO.E: 

Branch/Mail Code: 

Site/Project 
(Max8) 

Phone Number 7 32-3 21- 672 6 

FAX Number. 

Branch/Mail Code: 

Phone Number: 732-321-6726 

FAX Number: 

Branch/Mail Code: 

Phone Number: 

FAX_ Number: 

BranchiMail Code: ~ 

Phone Number: 202-564-667 9 
FAX Number: 202-565-2557 

Cost Org/Code 
(Max7) 



UnltedS~ 

Work Assl(Jnment f810rlglnal LlAmendrnent Number: 

contract Number 
EP•W-O~·da1' 

Contractor: 

0.ontract Period. 
6.!islil Award Terrn 2: X 

Titl¢ ofWorkAsstgrsment 
·""Hroad TQ~ 

LJWoikN;~i.f~ntOios~~ul 
Lllnctement<il FursdinQ 
0 TeE updatellJpptoval 

PE!noda .of:Pe'irottnarsce: 
From: ... Eff~i;tfv~ :eiiteofApproval 
To: 9/22120if5 

Comments: Qt";,&:~\ w~· . . Yf~C?r f'li\~·~; \"'\&o~ ;;> ..... ,.,.~e.-.'?\;~. 

L.oe:: 

· [J Superfund . m on II:F l'lomwma$eovntY 0 Non-Superfunti 

Accounting a1'1tfA'PP~t>priatloll& Data 

PC 

Line (MaxEi) 

1 

3 

Contr~~ctPerfo<f: . 
Previously A!Jproved 

contracto.rWP Dated: 

Ct.~mufative Approved: 

Buc:tgWFYs Appropriations 

(Max ~) code (MaX'~} 

l:i!:ldget 
Otg(Code 

(Max 7) 

... 

Cos 

Work Assignment Manager Name: Christopher Gallo 

Project .Offi~r ~ame; 

Contracting Official Name: Claudia M. Ar:mstrong 

.I .I I 

Pro a ram 
Element 

{Date) 

., .. 

Obje!rt 'slteJProject 

Class Ainoilnl: . ' (tvlax Ol 
. 

Bra.i'lChlMait code 

Phone Number 

FalcNu.mber .. · .. 

B.rl'!rsch/Mail Code 3805R 

Phone Nurriber 202.584-6679 

(Date) FaxNumb.er 202,.565·2557 

Contractor Acknow ~~pprovt{jjt~plan (Signature and Title} Date: 

EPA Forml900..69 (RelY. 07195) v 

Cost 
Org/Code 

(M,ax 7} 



Work AssignmeJ'lt Title: AaU.-oadTCE 

Pumtnie: ------- -· 
Region 3 ha$ ~asked -ERT/SERAS . to pi!!rfol'tll:-$a.mpling for TQ~ in homes afte~;;ted by th:~ ·fpr:mer Naval Air Warfare 
oenter-·13nd otherdndl.!stry in the area. · · 

B~ckground: 

During an inveStigationin September 2014 for PFOS $d PPOA in private wells near the former Naval 
Air Warfare Center. a well was-found to contain -9.4~gl1oftetraGhloroethylene (PCE). This level 
eK-ce.eds the MCL of 5 ugll. TM<so\lllce:<Jflili~'l?CE lias not be~ identified ~d further assessment will be 
perl:erzned to determine if additian.al well~ -~e "t4r~atened1~m:es.t .lh.omes in th.e area receive public water). 

-These hornes are ail along Creek.Road.and most nave we1twater. The idea ofthis sampling istoprove 
pathway o.fcontamination from TCE volatiflzing -out ufthe wat~:J.: · 

l)etailed Task Description: 
1'be ¢ontracto.- $ball~etform the-following. tasks: 

1, Perform Air Sampling in up to a homes along e.reekr'Road in Warwick, PA- an samples to be run by 
SSRASAir :l,.ab fotTGl-1i5 ,(<T~f;). . . 

a. t ~dl~r'G'i'abSampie;; before and ~er~Mw~r is used. These samples will have to be r<lnJlack to 
$ERAS Laboratory fr;>r a.nalysiSc'Wltbtn:7'4. ... no.urs. 

b. 1 Hr-sun'lroa sa~J!>!~,W'OU · . q'n.~:Wal~how,erisbeing usect . ___ . . ___ ... __ 
i. Ad.ditionalt Hrs _ __ _ 'ple~ean ® ·taken while othetfuncti.ons are being perfo.rrned 

(i.e. dishwasher, faucetalsink, etc.). 
c. 24 Hr Summa Saml)les in the maifl'atea of the hot~seWhi,le otlier samples. are ·D¢ing taken 
d. ~4 Hr AtnbientAir MonitMng outside the home {not outside each home, only a few ambient 

li~d-e~tfor area), .. . .· . . - .. 
2. · Take wafer samples to be analyzed for tempeta.ture, hvmidity, water nozzle size and other parameters as 

determin~ by the OSCIWAM. , • 
3. Provide a detailed Sampling Plan fotthe tasks outlined in T~sk #1 for Region 3 and PAOEP review. 
4. Have SERAS ~b:qratocy Persoo_nel Perf9rrn data~lidaticm, provide trip report and have final data in a 

timely mano~r for Region 3 and PAOE!? review. 

Req~ited Repgm: 
1. In eonfor(ilancewith the requirements qfthe SERAS contrac;:t an environmental sampling 11nP monitoring 

perforrne;d under this'ta.s~ sb~ll be prG~,vi,(led ·ii'Y-an electr.oni~·.(;f~ta. deliver!'!ble (EQO)form :comp~tible with 
S,Gti!!>~. The Scribe proj.~t data file ~.M!Lb!= a mand:atory ·d:~lM~ra~le. 

z. In qonforh'lance with the requiren'fents o:fthe SERA$ QQF\.tria~ti ~ll dellverab.le~ and other relewantproject 
inform.ati9o shall be subrti)ttedin el~,t.r'qFli~formatto the _te ERJ-'IMS website._ Submission. Of 
deliverables to the appro;pnate ERT~IM$website .~haU 'b red (!~livery to theW AM as of the date 
andtirne:such del.iyerabJe)·are recei~;Leg~o the'website;: · 

3. Provide: -UFP QAPP 

Sdhed.Uie: 
2 People, early September-Octo;ber. Site visif·tqbe aonductedwee~of August 17th. 

Period, QfPertormance: 
Effe¢tl\$·Date of Approval through: 
9/22/15 



United States Environmental Protection Agency 
Washington, DC 20490 

Work Assignment Number 

o~zs5 

EPA 
Work Assignment D Other D Amendment Number: 

contract Number 

EP-W-09-031 

Conttactor 

I 
Contract Period 

Base 

Lockheed Martin Services, Inc. 
Purpose: [1U Work Assignment 

09/23/2009 To 09/22/2015 

Option Period Number 2 

Title of Work Assignment/SF Site Name 

Railroad TCE 

I Specify Section and paragraph of Contract SOW 

II,B, h 

D Work Assignment Ciose-Qut 

D Incremental Funding 

Period of Performance 

D Work Assignment Amendment 

D Work Plan Approval From 09/02/2015 To 09/22/2015 

Comments; 

The purpose of this action is to initiate WA 0-265 1 en.titled Railroad TCE, with 72 LOE hours to begin work. The 
contractor shall prepare a work plan and cost e$timate in accordance with the contract terms. All other terms and 
conditions remain unchanged. 

[RJ Superf!.lnd Accovnting and Appropriations DC~ta 

D 
Note: To report additional accounting and appr'Qpriations date use EPA Form 1900~9A. 

2 

3 

4 

5 

SFO 
(M~x 2) 

DON 
(Max e) 

BudgeVFY 
(Max4) 

Appropriation 
Code (Max6) 

Contract Period: CosVFee: 

09/23/2009 To 09/22/2015 
This Action: 

Total: 

Contractor WP Dated: 

Cumulative Approved: 

Budget OrgiCode 
(Max7) 

Program Element 
(Max9) 

Object Class 
(Max4) 

AUthorized Work Assignment Ceiling 

Work Plan I Cost Estimate Approvals 

CosVFee: 

CosVfee: 

WorkAssignrnentManagerName Sella Burchette 

(Signature) {Date) 

ProjectOfficerName Sella Burchette 

(Signature) (Date) 

Other Agency Official Name 

(Date) 

WOrkAssignmentForm.(WebFJmsv1.~) v (/ 

Amount (Dollars) (Cents) 

LOE: 0 

72 

72 

LOE: 

LOE: 

Branch/Mail Code: 

Site/Project 
(MaxS) 

PhoneNumber 732-321-6726 

FAX NUmber. 

Branch/Mail Code: 

PhoneNumber: 732-321-6726 

FAX Number: 

Branch/Mail Code: 

Phone Number: 

FAX Number. 

Branch/Mail Code: -~ 

Phone Number: 202-564-667 9 

FAX Number: 202-565-2557 

Cost OrgiCode 
(Max7) 



United Stat~i ElivironmenlaiProtectipn Agency . 
Wa$hington, DC 204Ei0 i 

l .. · ·... . . . 

Work AssignrnE!nt Numher 
S~OQD ' 0-28$ . 

· Work Assignmen~ 1810rlgin:'9 0Am~ndment Number: · 

Conttact Number 
EP·W..09·031 

Contra¢t Period ; 
Sa::se ! Award Term 2: X l 

! 

- Title ofWorkAssil)nmE!ril 
Catchment Modeling 

ContraCtor: I 
Speeify Section ~d Paragraph of CMtract SOW 

II. A 4.1 : 

PUJP011e: 
~q Wo~ Assignment JniUatio,n ! 
0 Work AsslgnTI'If1nt Amendmenl 
OWork Plan Approval ! 

. 
0 WorkA~sJgnl'l'Hmt Close.O~t 
0 lncrem$taf Funding 
0 TCE up9ate/approval 

Comments: ~'-.) '\--' "'· • r.Rwa.u.a..-/cvtGh~ Wer~ "?\~ n e:cl..Js . 

LOE: 

0 Sliperfui)d · D Oil . . 0 · Homel<tnd Security 

!Accounting and ~ppropl'iations Data 

P!lrlods Of Pelfo.rmance: 
: 

Ftom: Effective Date of Approval 
To: 912212o1e . 

0 Nori-Superrtind 

bC ApproP'!'i~tlons 
' ! 

Budget; 
()rgJC~ 

l 

Program 
Element Object Site/Project 

Cos1 • 
Org!Co~a 

Line (Ml!XG) (Max: 41 

2 
3 

5 

Contr;~ct·PeriOd: 
Previously Approved 

'fnis Action 

Total 

Contractor WP Dated: 

Cumulative Approve(;!: 

Work Assignment Manager N~me: 

(S/gfi~tureJ 

Project Officer Name: 

Code~Max 6) {MaX.9) Clan Amount (Max 6} 

\Authorized Work ~signmentCelling 
Cost/Fee: LOE:

0 

' . 
lwol'k Plan /Cost J:stimate ApprovaJs 

Cost/Fee: !-DE: 

i CostlF.ee: LOE: /5_~ 

Don ~\Jssey 
/') 

. (Date) 

Branch/Mail Code 

Phone Number 

Fax Number 

Branch/Mail Code 

Phon.e Numher 

MS-101 

732·321·6740 

732•321-6724 

MS-.101 

732·321-6726 

(Signature) \. ~ 1!)lJ. \\ \ l~L ..... (DateJ Fax Number 732-321·6724 -
Other Agancy Official Name: BranchlMall Code 

Phone Number 

(S/g[latureJ . (Date) Fax Number 

(Max7:) 

' 

. 

. 

. 

.. 

. . 
. . 

. . 

Contracting Official Name: ClauJia M. Armstrong ~Br:..::s.:.:;nc::::.h:.:.:IM.:.:;m:;;;·l:..::C:...:o:..::de:::......~3:...:S:.::.OS;;;R..:._ _____ ..',----I 

A/J ,: 4/1i/_..Jh""-'('_• .. · ---+..:...P"""ho-'ne~Num'-'..:...be""'r _ __.;;,2=02::;..-5;;...;:64..:...·~667;.;.,9,_. __ __,J--1 

{Slgnat~trevfiJlJH/t.L?Jf( jj ~ {(/ ;;;J,t/ ) (Date} Fax Number 202..065·2567 · 

Contractor Acknowle~c}nt of RechrJ.1lnd ~hu.fot Workplan (~ •. 1gnature and Title) Date: 

LV~ ~1\ i 

EPA Form 190o-B9 (Rev. '07/95) 



. ! i 
Work Assignmdnt Detailed Performance Work Statement 

l 
' 

. i 
Work As$ignment Title: crtchment W;~t~ar Flow Modeling 

· Pu rpo~~~ purpose of tile work asslgnm1t is to produce catchment water flow models 
: I 

Backgl'oUnd: . . . l . . .. I 
N/Aat this time. To be provided iri subsequent technlcal clarification directive to follow. 

Detailed Task Oescrlption: . i i 
The contractor shaU perfomt the folloo/ing tasks: . I 
1. Data mine pu··· bllc .... domaln sites (e.g. USGS, Googlel Earth) for the critical inputs to support the . 
development of the model • . . I . . . ... . . . . · 
2. Produce the catchment model is support of the speclflc qyestlon that needs to be .~dressed (e.g. gaining or 
losing stream; water floW and points of injlpact relative to fraCtured bedrock, karst flow, bedding-plane-controlled 
aquifers}. l ,~ . . 
3. S~Jbtas .. ks a. r.e t.o be. tracked and report.$d separately in til Monthly Invoice backup material relative to hours 
and dollars. . . I 
4. No sampling IS anticipated for this WAj : . 

i 
Required R~:~ports: . 1 

1. lri conformance Wlththe require~ents of the.SERA$ contract, all environmental sampling and monitoring 
performed under this task shall b~ provided in an electronic data deliverable (EOD) form compatible with 
Scribe, The Scribe project d~ta ~re shalr be a mand~tory deliverable. 

; i 
2. In conformance with the requli'eri;lents of thE:! SSRAS contract, all deliverable$ and other relevant project 

in. for .. m·.·.··a···· ti·····o·· .. " shall . be submftte. d. in .. Jel·ec·tron ic··· format t~ the. appr.op. n. · .. a. te. E.R. T --IMS website . . Submissio .. n of 
detiverables to the appropriate E~T~IMS website sh~ll be considered delivery to the WAM as of the date 
and time such deliverabl~s are received on the website. . , . . .. . I 

3. Provide: i.JFP QAPP 

Schedule: i I · 
Models will be produced as req1Jested an~ assigned in subt~sks for tracking. 
Model output complexity will determine d~liverabte d~tes. I 
Period of Performance: 
Effective Date ofAppr()VCII through: 
9f22/16 

I 

l 
l 

l 
! 
! 

I 



EPA 

Contract Number 

EP-W-09-031 

Contractor 

~ i 
United States En~ronmental Protection 49ency 

Washington, DC :20460 i 
1 l 

Wo* Assignment i 

Work Assignment Number 

0-286 

0 Other 0 Amendment Number: 

IC-ontracl Period I d9/23/2do9_ ,._"_-__ J __ --- 09/22 I 2016 Title of Work ASsignmenUSF Site Name 

Base ! Option PeriOdNu!llber 2 Catchment Modeling 

Lockheed Martin Se;rvices, 
Purpose: 

Work Assil)l')ment Period of Performanc:. 

WorkAssi110ment.Arnendment . 

I]] 
D 
0 Work Plan Approval 

1 0 WOrk Assignment C)ose-Out 

i 0 lnerementillfundii 

Froin 09/24/2015 To 09/22/2016, 
Comments: 

the purpose of this action is to initiate WA i 0-296, entitled Ca!tchmeht Modeling, 1'/it.h l53 LOE ho.urs to l;)egin work. 
The contractor shall prepare a work pl<>n anctl cos.t estimate in a~coroance with the. contract terms. All other retm$ 
and conditions remain unchanged. 

l A¢Coi.Jr\ting and Appro~riations Data 
-~ • - _J 

[K] super:(und U Non-Superfu~ 

SFO 
(Max2) D 

Note: To report addl*mal accounting and appropii4tion• date uae EPA Form 1900-69A. 

DC!'! 
· (Max 6) 

BudgWFY 
(Max4) 

Appropriation Budget Org/~ode Program Eiement i Object Class Amount (Dollars) (Cents) Site/Project 
(Ma• 8) C<Jde-(MliX 6) (Max ll (Max 9) j (Max 4) 

3 

4 

5 

Aut/lorizl!tf Work A$signment Ceiling 

Contract Period: Cost/Fee: LOE: 0 
09/23/2009 To 09/22/2016 
Thi~Action: 153 

Total: 153 

Contractor WP Dated: LOE: 

Cumulative Approved: Cost!F~~: 
LOE /!2.1 

WorkAssignmentManage<Name Don !3U$$ey Branch/Mail COde: 

Phone Number 7 02-7 8 4-8016 
(Signature) (Date) j FAX NUmber: 

ProjectOfficerNarne Sella Bur.chette Brancl"l/Mail COde: 

Phone Number: -7 32-321- 672 6 
(Sign0ture) (Date)j FAX Number: 

Other Agency Official Name Branch/Mail Cooe: 

Phone Number: 
(Signature) (Daf&) j FAX Number: 

Branch/Mail Code: ~ 

PhonE! Number: 202-564-.6679 
FAX Number: 202-565-2557 

Cost Org/Code 
(Max7) ' 

. 

• 

• . 



United Stat$$, ln~nmeotal Protection Agency 
ngton, OC 20460 

Work.Assignrm:mt Num~r 
· seRAs-ooo ' o -~ 

Wo. k Assignment Number: 

contract Number 
EP-W-09 ... 031 

Contractor. 

I 

Contract!Period 
$~e 1 Award Term 2: X 

Title ofWotkASslgnment 
OleM)QA Support 

Comments: New w"t . 0 A s.yfpo<-1 ~11\-~~ Ol--S \'\ ~ -fU_ O~.eJ 'r~ \1~. 
'\?vogv-~.. I LOE: 

! I 
181 Superfund LJ Oil • 0 Homeland Security 0 Ncn-Superfund 

DC 

. Line (M<rx 6) 

2 
3 
4 
s 

CootraetPerlocl: 
Previously Appr~ved 

This Action 

Total 

Contra<:tor WP Oated: 

Cumulative AtlProved: 

Budge~!!! 
(PJ!axi4) 

Work. Assignment Manager N !me: 

(Signature) 

""--K..­

Oiher Agency Official Name: 

(Signature) 

~~ocountlng and AppropriJ.tlons Data 

Approp~atloris 
'l 

Code (~Cllt 6) 

l!Sudge~· 
Org/CQd'!l 

(Max 7) . 

Program 
Element Object 

~Yth<>tl:Z.ed V\lprk,Assignment eeUing 

~ Cost/Fe&:. LOE· n 
I 

1~0 
~ork Plan I Cost Estimate Approv;~h~ 

i' 
~' 

Ccsl/Fee: 

Cost/Fee: 

(Date) 

LOE: . 

LOE: J<tO 

Branch/Mall co~ 

Phone Number ' 

Fax Number 

Branch/Mail Co® 

Phone Number i 

FaxNumber .. 

Slte/Projeet 

(Niax 6) 

MS~101 

732421-6726 

732421-6724 

Contracting Official Nama: Olautda · M. Atm$troog eranohiMall CQd~ 3805R 

A! . 1 ~. ·· •. ~/!Dit6 Phone Number 202-56+6679 

Cost· 
Orgli;;;ql;fe 

(Mal!t7) 

... 



_workAssi ork,Statdment 

Work Assignmerat nttet -OLEM QA .Suppc:ut 
- - ~~. 

'~ 
~~~ I , • 

To provide technical assistance arid support to the ERT QA G()ordinator n . al~j;~tJ/19 the! needs of the OLEM 
Quality Managetnent ·SyJ$t~nt - • ~ · -

Ba¢Jcgtound: · +- · - - I ---
the US EPA mandate$ that all EPA organizations d~::velop, implenJ:ent and mai~tain- ~ quality system 
that complies with the requirements of EPA Order CIO 2105.0, forlnedy EPA Qrder 5360.1 A2. In 
October 2008, The Chieflnfotmation Officer (CJO) issued a new llality Pollet. CIO 2106,0. 'tbe tt~w 
Quality Policy amplifiers CIO 2105;0 and establi$he$ add.ition$:1. re 'tements fot implementation of EPA 
Quality Systems. The pew policy was i:tnplement¢qAgency'-wL -- --_ fel>t:q!P'Y ~oro. -
The US EPA requires each orgapization to develop,a;Quality l,rf- e,mentPlan!~QMP), TM QMP 
doeuments the organization4s q,uality policy';;descrlbes its 'q4aiitY s •stem, and id~ntifies the 
enviFonmental programs to which the qualitysystem applies. fie• • M.P-'is impl~mented following 
approval of the org(m.it..ation':> executive leadetship l:l.P.d the Assista t Adrninistr~tor (AA) for the Office 
ofEnvironmentallhfotmation(OEI)/ Chieflnfdrmation Officer (C 0). I 
The US: EPA's O~ce ~ana and EmetgencfM.Magement (QLF.M) has a need_f'+r analytic. meeti·ng, and 
report writing support. ; OLEMhas developed an electronic Qualit · Managemerh Platt (eQMP) and is 
now in the process of implementing the overall ~ttatitY Systefu pt ess within ~LEM and developing a 
communication plan tq ensure that the OLEM overall Quality Syst m is integra~d with its stakeholders• 
related activities. Th<:: pommunications plan will involve updating dexpandi~_g the guidanceS, -
briefing materials, and~¢~ in,fonnation needed by CLEM. OLE _ afso has n~d for developing and 
communicating other technical aspects of it$ program offices to its __ roadel" stak~holder commumty, : . ' ' ' -

Detailed Task De$cripti~m: - . . ' <l l · . 
The .. coturactor shan perform the following -tasks: · .: I · ~ -· · 
1. Taskl: ~ersee' th~ WORK REQytST by attcJ?.4i~g plannipg $essions stud prQviding written 
reports as dJrceted b)r the contract officer representatiVcCO~·:' _ _ . _ _ _ ·~ .• _ _ _ • _ • _ 
The contractor shall participate in meeti11gs and phone calls to 'disc _ ss the t:naintJmance of the OLBM 
Quality Assurance Program Web pages. !he series of m®tings an. _ ·phone callsjwill allow EPA and the 
contractor to scope outl the specific: activities to be uodettaken and eveloping a .!work :plan thafwill 
involve new wate.rials peing deV:~to~ed and posted to Ot~14's we _·- si~~as weU ~ pe>tentiAJ a!ididonal 
resourcesmade ~vailaqle ontbet).t-EM.intt;anet. The. fr\qtienby a 'dtiration o~these meetings. will be 
subject to the discretion oftheCOlt · · . .__ ~· : .:•. j -
Tb~ contt:_• __ -__ -a_ ·_c ___ -_. __ t ____ or_ --- sha_ u ____ _ pr ____ o_._:_·_._._vide- wr. --i~e_._ ·fi r_ ep_o __ ._n _____ ,as-req_ u __ ested __ -_-· ~Sy th_e_-- WO···_·-. --__ --~QUE~·-. r __ -managers_ / N. o_ wr1tten reports are reqmred by fhts WORK REQUEST beyond tho e spec1fically requested by the 
WORK REQUEST managers. - - l . . I ·-

1 ' 
'l'askl:. As$i$t:with tl).e development of an OLEM Pre-J)is_s~m· ' ~tiQn Revie\v,Process 
In consultation ~th th*lead pLl;M ~~i_;; · urarice (QA) offic.._ ·.:.:the Info·- § a~on Management and 
Data Quality Staff (IMpQS); the col1ttact6f work With , ._ M Q· '~r~ (QAMs) to 
develop apre~s$emination review (PDR.) process and ___ · -~tetln _ !fttctor sha.n. _. 
review r~Ievant agency; guidance documents and in,tervi e _ in bmce _ , '-and Infortnalibn 
Management Officers QIMO&) to identity-their needs anti tailor the _- r-ecess to th~ pro.gJ~otlice needs. 
The contractor shall as'istthe program offices QAMs and IMOs wt~h implementing the PDRprocess; 

1 
I 
I 



I 
I I i 

Deliverable$ .z.l:. Revi~~ relevant a~epcy guidance and OLEM Quality Pre-dis~~rpination Review:. 
related materlals; niterv1e"f the OLEMpAMs to gather feedback on the PDR procqss. Present findmgs 
an.d recommendations. ! , ' 
Due date: as specH1edby~he COR . I . .. .. . .. .. . .·... . . . . .. . . .· .. j 
DeliverabJes 2.2; Develop anOLEM tOR process, check liSt and format materialo/tools tailored to t11e 
program office needs, I ! ' 
Due datei as specif1ed by ~e COR , . . . i 
Deliver~bl~ 2 .• 3! . DeveloP! a fleXil>le tr4cking system for use by OLEM offices to tiack their PDR 
processes and progre~ss. . i .. .. • 1 · ·... . . . : .,, .. · ; , 
Deliverable~ 2.4: ZIP fit~ con.taining tpe completed OLEM PDR materi,als and po$t new material~ to 
the QLEM QA Program Web sJte. ! 
Due date: as specified by p1e COR I 

I 
Task. ~: . Assist w. it~ thc1···~. · .. ··· v· ·~. l9.· .. p."'ont!.~f ~.•·•. QL~~.····· · · · ·· Qp~lby Sy$t~nt Training CC)urse for· QLEM 
'l'e~hntcalStaff and Quauty Assuranp~ ~anagen .. . . . . . . . .. . 1 

In consultation w~tb IMDQS, the c<mtra,liltQr $hall develop and implem~t OLEM Quality System 
training courses as reques*d by the cdR. · . . . . . j 

The contractor ~hallwork tvi~ !MDQ~.and ~he OLE~ QAM~;~. to dey~Iop cununun+~uon materials and 
an OLEM Quahty Systemttnun~g co4~~s.. ffll~ ·Qualtty S;y$tem trammg cowses IU!e Intended to .ensure . 
thanhe relevant QLEM stfkehold~. co~unity.is aware of.the ·improvements that pLEM has . 
undertaken-in its Quality ~ystem. OL~ will promote effe9tive interactive e<:~mmqnica,tion with the 
regions and other stakehoipers to allO\V[feedback and process improvement for npd~ting the training 
co\ltse. . . J . ;• . · i · 
In consultation with JMD I$, the contr · tor shall explor~ Qther creatiNe uses of conl.munications tools 
~uch ~ W:bina:s, mu_Uip~~ tistserv~ to .• • ach differen:t ~~holder co1lllUunitie$; shd~ faclsh.eets and 
~dentiflcatiOnldlssemmati~n of prograrq success stones and l~ssons learned to pro~ote continuous 
unprovement. ~ ! 1 
Deliv~rables3.1: ,Develo~. ~pdate, an& format material/tools for new communica~ons resources and 
matenals for the OLEM Q;ualuy Assurr. ce Progranl. , 
D\ledatc~asspecified by !the COR , .' .·. ' . , · . . ! 
Del. iv .. ~rables 3:1; ZIP fil~ ... ¢Oilt~. ing ··•· ..• e coll)ple. ted OLEM. Quality System trainit1.g course and post 
11ewQA matenals,to the qLEMmtran ,t QA Program web s1te. '· 
Due date: as spectfied byJhe COR I I 

I I : 
Task 4: AssistOL~M piogram C>ffi<:b witb the lm~letneotati()n ofthe Qualitlj Assurant;:e Fie.ld 
Activities ;prQcedures i . . ' . .. . . . ·•· . . . . . . . . .· .... ··. .·· ... . . . .. . , 
In consultation with lMD~$ •. the .co,rf . ·qtor.,~ltalJ .work .with tbs-OLEM QA.comm~tY.ili supporting 
the Implementation of the tQuality Ass . i:!nee Field Activities .Procedure$ {QAF AP)~ formerly .known as 
Field. O~tation Guidelines (FOCJ). wh re applicable. The contractor shalf ,evaluate training qptions for 
QLEM; i · c •• • ' • • 

n;tiverable$ 4.1: AS'dlr$ted by' the OR, revi<:\¥ AAd·\~aly~the QAFA:P Stand*d qperatJng · 
-Procedures (SOPs); interview the OLE. offices ancfselective discussions with kndwledgeable regional 
st. • ·.·. a.ff. .. · ..... : Ga. ther feedback on~. e c.urr~nt. QAFAP process from the OSRTI and other sources. Present 
fj.ndings and recommenda~ons to unpr~ve process. · 
Que date: as specified by!fue COR l 
Deliverables 4,2: . MS W+~d version of findings andreco01mendations 
l)ue date: as sPeCified by~e COR 1 

t ' i 

T~k_ 5: Provide Meetinfi/ConferencJCaUSnpport and Development of Draft 'ssue Papers as 
Needed 1· l :. 
D .. • elive.rablcs 5 •.. 1.: Provid~.~po~.:r.· to qLEM Qua!ity.·. Assur··.· ance Manager conferen6e calls. including 
draft agenda top1cs, draft ~1scuss1on papers, meeting notes. etc. , 

i 
! 

I 
[ 



. I Due date: as specified, by the COR · . 
Delivetables ~.2.: UriCler directiot'rtrotn EP A.COR, prepare. di'aft apers, repot1$, or·P}J1s and other 
comnnmications. . 
Due date: as specifieqby the. COR 

. I . 
1 

Deliverables S.3: Draft analyses and responses under the directio ofthe COR~o address evaluations 
and audits relevant to the CLEM QA progtam. 
Due date:, as specified by the COR . · 
:DeUverables 5.4;.: Revlew ana an~ly!t.e draft OLEM Offic~ QAAR. 
OLEM guidance and ~repare. draft comments at the request ~f the 
Due date: as specified by the COR · · · 

6. Provide Webinar Support 

stency with Agency and 

Deliverable 6.1; Assi# OLEM in organizing webinarpres~ntat ons and di ussions .. Provide the 
necessary supportto p1an .and org~nize w~bb'lars to com!nunicate••· .• T..E~ pro ....... , ... ·office materials and 
relevant experts'• infof#latiort to assi$t the btoader OIA3M staR~hol • er communib'ih uttderstanding the 
CLEM mission and hqwto implement ertvirorimerttaland'public· h ' th protect~'ve practices. · 
Due date: as specified, by the COR · , l 
Deliverable 6.2: Ass~t OLEM in the condildofwebitutt prese •. tatious. ProfiueOLEM office,s'Witb 
the technical support in preparing for and eonductingtelevant web rtarttaining~nd information series. 
Work with ptestnters to prepare them forthe webitlar process. and· · nductthe i~lirii<:~al aspects of 
wehinat operations so,!fuat the pi'esentations·are'efrectively, run an . understOod ~y the• stakehOlder$. 
Du~ date:• as· speatfieq by the COR · ! ! 
Deliverable 6.3: Assist OLEM in the archival and follow '-P to cbinars. Sqpport OLEM in ensuring 
that the webinars are . r;:corded •. effectively so· that they can be archi ed and retri~ved in the future by tbe 
stakeholder comrtlUnity. Maintain a listsetv ofretevant stakebolde . to con1municate the available 
materials and to alert tllerri to upcom.tngrwebinars ofinterest. ' · · 
Due date: as spedfieq by the COR 

7. Provide Analytic SUpporl 
Deliverable 7~1 Supp!Jrt Analytic Needs for PriorityOLEM Ta ·ks. Respon~ to OLEM critical needs 
to review; analyze. or prepare technical and! at stakeholder ~ro · materials t~ support the overal~ · ' 
OLEM mission. · ·· I 
Due date: as specified by the COR > ; 

·~ 

Requir~d Rf.!pQrt$!1. .•·· .· . . . . . . . . .. . . . , . •• . . .. . l 
1. In confor~~ with the requirements of the SERA$ eonttact1 al environmenuil sampling at'ld mo(litOiing . 

perform~d und!t; this ta.sk Shall~ prpvide<t ~~n an. e!e.c~n~~ ~at~ q~ltv~rable ,(9QD},foim compati91e with , 
Scribe. The Scrll:>e\ prOJect data ille Shei.U be· a mand~tqtY de.liver bl~. 1 · · 

2. In conformance with the requirernertts of the SERAS con~~ al deliverableslnd other relevant project 
information shalr be submitted in electronic format to the approp ate t:RI-IMS Website. Submtssion,qf 
deliverables tQ ~,~ppropriat~ E:Rt•IM,~ ,\ryfJI:l~it.e $Jlall b~~~onsJa ted, delivery tp 1he WAM as of the date 
and. time such deUverables areteceived on the website~ - ' , · · · . 4 . ' " - " . . . -- ; . 1 ' 

3, Provide; UFP QAPP 

Schedule: 

Support provided as 11eeped when request~ thfough S/22/16. 

Period of PetformanceJ 
Eff~ve D$te Of Appro~rttitough: 
9(22/16 . 



~nited States Environmental Protection Agency 
Washington, DC 20460 

WorkAssigrimejlt Number 

0~287 

EPA Work Assignment 0 Other D Amendment Number:: 

Contract Number 

EP-W-09-031 

Contractor 

Lockheed Ma.rtin Services 
Purpose: [ill \Not1< Assignment 

!
Contract Period 

B;~se 

Inc. 

09/23/:2669··· i:o 09/22/2016 Tifie of WoH< A$$1gnment/SF Site Name 

D 
D 

OPtion Period Number 2 OLEM QA Support 

I Spebiry sllction and paragraph or Contract sow 

ll,E,a,b,c 

\Norn AsSignment Close-Out PeriOd of Performance 

tna-emental Funding D \Nort<AssignmeniAI]\~n~ment 
o· Wort< Plao Approval From 02/25/2016 To 09/22/2016 

Comments· 

Tile purpo~e of this <>et~on i$ t¢> initi<'te WA 0-287, oLEM QA S1,1pport, witll 180 LOE: /lours to begin work. The 
c<;>n1;r<'Ctor $hall submit a work plan and cost estimate in accordance with the contract tet-ms. All other 
terms and co.nditions rentaln unc a.nged, 

. [R] Superfund Accounting and Appropriations Data 0 Non-Sup~tfurld 

SFO 
(Max2) D 

if Note: To report additidnal accounting and appr-Qpriations date use EPA Form 190~9A. 

5 

DCN 
(Max6) 

Contract PeMoct 

09/23/2009 
This Action: 

Total: 

Contractor WP Dated: 

Cumulative APProved: 

E!udgeUFY 
(MaX4) 

Appropri~tlon 
Code(M~x6) 

Co~t!Fe~; 
To 09/22/2016 

' 

:. 
' 

Budget Org/(),_ode 
(MaX7! 

Program Element 
(Max 9) 

Object Class 
(Max4) 

Authorized Work Assignment Ceiling 

CoWFe~ 
1 

WoH< Plan I Cost EstimateApptovals 

Wort< Assignment Manager Name Stephen Blaze 

(Signature) ro~iei. 

ProjectOificerName Sella B\lr¢hette 

(Date) 

other Agency Official Name 

(Signature) (Date) 

Work Assignment Form. (WebForms v1 .0) ' V 

Amount (Dollars) (Cents) 

LOE: 0 

180 

180 

LOE: 

LOE: 

Branch/Mail Code: 

Site/Project 
(Max6) 

Phone Number: 732~90 6-6921 

FAX Number: 

Branch/Mail Code: 

Phone Number: 732-321-6726 

FAXNumbe.r: 

Branch/Mail Code: 

Phone Number: 

FAX Number: 

Branch/Mail Code: 

Phone Number: 202-564-6679 
FAX Number: 202-565-2557 

Cost 
Org/Code 



United States Eovlronm.ental Protection Agency 
! W~h(ngtQrl, OC 20400 

Work Auigrunent Numb.er: ~ 0 _ -J.. ~ 

1Vork Assignment IZJOrJ~Inal · 0Amendment Numl;ler; 

Contract Numbet 
EP-w~os-03,1 

I 

con)ract Perlo~ 
Basp Award Term 2: X 

Title of Woik ASsignment 
Mattiac.e Vapor 

Contractor: . I Speclty Section and Paragraph of c_ ontract sow 
~~hee~ Martin; lnc. 

f'l.lfpos;~ As~~gnment lnltiatlo!l 0 Woik Assignment Close.Out ·Periods of Performance: 
~. vvoik As=ugnment Amend~ent 0 lncre. mental F.vncllog F. rom: Effective Date of Approval 
uWork Plaq AppfOVBI I 0 TCE update/~pproval TO: 912212015 

Comments: -•.- .·· . .. ,_ --~.6., v~. - lir··.\.·. ···· · .I ..... c.· -~-~- ..4. ·-L .. 1'...-.J ,.... ' i"&:;)~/' .-. ... """" v-1 • ~ \ - <Y1"• .....,., ..... ~1 ~v '\QC.$, C\ .. 'YvC<.s G .P,\ ~. 

I t , 
-~ Supetfund u 9n U Homeland Security 0 Non~SUp.;!if\i!id 

1 Acco\Jnting and Appr<>Miations Data 

Une 

1 
2 
~ ·. ' . 
4 
5 

DC 

(Max e) 

sJ$J91'tiFYs 

lt~x4) 
Ap,ropri~tlons 

Co~e(Ma,x 6) 

I 

Bl.Kiget 
Org/Coc;lEI 

(Max 71 

Program 
Element 

(Mlix9) 

Object 

Cia$$. (Max 6) 

Autbori~~d Work As$lgnment Ceiling 
LOE: Cost/Fee: C{)lltr~cl. Pt~rlod: 

Previ¢u_siY Approved 0 · 
Tills Action ·roo-
Totl.ll 

Work Plan I CQst Estimate Approvals 

Contractor WP Oatea: 

WorK Assignment Mam.lg~r Name: 
1 
t 

($fgnatur9) 

(Signature) . 
' 

Cost/Fee: 

([Rt&) 

I 
f"' Sel a M. Burchette 

-" ,..,_r\_ . 1\ {)_ ....._ I I 

fDutei 

contracting Official Namer Cla~di;~ lVI. Annstrong ? .. • · . . ·. ''~' .,. 
,I .,LJ:»>ftb . 

5PA Form 1900·69 (Rev. 'J7/95) ·· · · 

LOE: 

Lde: 150 
aranch/Mail Code MS.101 

PhoneNum~r 609.865.0002 

732·321•6724 

Branch/Mail Code 

732-321-&726 

732-32'1 -67:24 

.. 

Phone Number 

Fax Number . 

eranch!Mall Code · 380GR 

202-564..:6679 

Cost 
Org/Cede 

(MID( 7) 



Objective: 

SERAS 
EP-W ~09-031 

Stateme1t t of Work 
Mattiace Superfund Site 
L~mg Island~ New York 

WA-288 

i 
il 

TbursdayJ February~ 11-16 
; 

I.nv. e. st.ig·a· te comltlerc-ia! buildings for VOCs as to Vapor lntr~.I.'on (V.l} .... · ilJ.B., COCs include 
chlorinated, BTEX, and othe1· VOCs (T0·15). Assume n tu.al of 45cans~ . 

I 1 . 

Background1 

.. I I 

See REAC Site reports 
i 

DQOl: Cot1duct vapot sampli11g to evafuate if risk levels h 'e exceededlEPA benchmarks 
for VOCs in the SS and/or JAto the selected bldgs. 

1 

Action Statenu~nt: Data shall be provided to the Region's r sk assessor ~nd management for 
evaluation. l I 

Tns){ Desedption: 

The contractor shall pel·fotnt the following: 

Tnsk 1 (PI"e-field work): 

TL shall meet with W AM at a scoping meeting; 
SER.AS shall genetate a. WP, UFQAPP, and HASP t the Site (Note: there ~H'e old 
REAC WPs, QAPPs~ HSPs and report$~ please tnak use oflheml,i 

TasJc. 2 (Slab Srunpling): ~- : 
·~ ,, 

SERAS shall perforn'l VI sampling underneath SS o • commercial plclg; 
SER..AS shall be prepared to install ports in the pldgs as tequired; l 
r.~~AS ~all be screen SS ports witl1 ppb PIDs if noihistorical d•J• ex is~ to protect 

SERAS shall comply with the SERAS normal SOP f• s to slab Vl ~amp I ing; 
SERAS shall use individuallx certified slab-cans a11 orify, whic' al'e ce1tified to 
0;02 ppbv or 20 pptv (Scan~,HN~'Ner; . . • ... . . t 

A .. u am• • ·. bi·.· ... ent··. •.c. ruts. Fin.al .. R.. c· p. ·•• o1· .. ·6·n···. g.·· •... L· .... •.•. m ... it·s·· .. ··(·· ... F ... RL .•. ·.•··.•.•·· ) .• s• .•.. ~ .... · t·.··· ..... I .. J.•. n.•. ot ..• ex .. ce• ,e. p·.· ••. · .. ·· .. · .. •.··. ··.P .•.• o ... 2.·0 o. r 20~pptv (SIM) odower; . . . · · '• ,.,, . c" ,, •l . 
Slab cans shall have a FRL ·not to exceed 0.02.-pp • or .20-ppt"f, or lower; 
Full T0-15 shall be reported out; 1· : 

! .. 



I 
I 
! l 

- Turn arbund time fot indoor air cans prelim data shall not exceed 7 day$.; 
.;. Validat~ c~n data wifhin 15 working days of receipt of prelim package; 

All col" entrations sijaU be reported as fJ.g/m3 and ppbv or pptv h1 text as well as 
tables; only one u~it is used it shall IJe Jlg/m3; . . 

l 

! 
Task 3: (lAS mpllng) l ·. . 

SE."'RA~shall pero·o·: 
1
I .AV·J· s..n. mplih~ assume ~ldgs. plus ~A/QC (no,te nuniber wi.ll 

·. be mor~ ddlnecJ pn . to deployment~; · ·· .. ' 
SERA~sha':llsui'v.ey ~o:·tndoor ail·· products and remov~ as ne~essary;· . . .. 

- SERASi.sllall use m JVIduall certified IAca11S and onfy. which· are certlfied to 20 
pptv {StMJ: t • 

Task4 

Amb~c~s Shall be s~t out each day of sampling; 
All ind<lor air and anlbient cans Final Reporting Limits sna.U not exceed ZO pptv 
(SIM); I i . : . ..... ·.· J .... .. . . ! 

Full Tq.:ts s~all bel reported ou~; . . . ...... . 
Turn art und ttme foti IA ~;tins p~llm data shall not exceed 7 days; 
VaHdat' · IA ~~n dat.alwitbin 15. w.·'orking daysofrece. Jpt ofp···relim,package.; 
All con~entrattons .sHall be reported as J.lg/lll'3 and ppbv or pptv hi text as well as 
tables; fl only one u~it is used it shall be ~gln,_J(preferrcd); 

I .. ' . . ·.. ... . . . . · .. COtllracf<:>r shalJ use ~cr1be to scan the can data for ex:ceedances• 

l t 
! 
f 
i 

SERAS~shall sttbmi~ Final Repol't(text. map, figures & tables); 
SERA.Sfshall provid~ CD copy$ of Report in format that WAM has requested in the · 
past i.e+separate pd~ file:s. 

! l 
i i 
r f 

==;.:..::.::...:.:;.::,L:· ~~.;.;rt:::::.s l l 
I 
! 

A Report shall .e received~~ theERT WAM 10 working weeks after validated data is 
recelved by SE . S. SERA~ shall incorpotate ERT's comments and submit a finalized 
Rep ott 110 latel· hat1 lO daysjafter receipt of ERT' s comments. Along with the standard 
items, the Repott shall inclu~e an executive summary, concise text review of data, and 
graphical pres~ra~ion of all foes and other essential items. . .. . . . . . 

ln conformru1ca;w1th the req~urem~uts of the SERAS contract, all environmental sampbng 
a.nd mon.itorin. g .. b ... erfonned U.~. de ... t .. tl1 .. . -is task sha.ll be pr.ovided in (.In e. Ie·c·· tr. o. nit data deliverable 
~~~~";:' oot tible wit1 Scribe. Th~ Scribe project data llle shall be a mandator)' 

In conformance! with the reqyh·emeuts of the SERAS contract, all deliverables and other 

·~~~. ~ ... l~:s~;~!~c~~~~~~;f~~.o~ .• ~ •... ·~ .. :. :.n.b.·e.~.• .. b;~ .•. ~.·.·. ·· !~~~~~;~:;~~~: korrr~~oSt~e~~h:~ .• ~. a.~:~. ;R··· •. T. ·. 
considered deliyery t<Hhe ~AM as ofthe date and time such deliverab1es are received on the 
website. l I 

! i 
Site Specific Uf QAPP. ~ 

~ r 

! ' 
" ' 
·' 



Schedule: 
J 
1 
I 

Sarnpling shall commence on lnter.tbal) the W'le.kof Apti 4,.2() 161 9:qOAM. 

Sampllng shall be completed withJn 3-4 working days.. . i 
Pr~liminru;y data shaH be provided to WAM 7 working days from receipt~fsamples. 
Final data spall l;>e prqvided to .. WAM 17 working days :fi·otn receipt of sa.~1ples. 
[)raft Final Report shall be submitted to WAM 30 working • ays ftotJ.l.rec~ipt of samples. 
Final Report sl~ll be subinitted. 5 wot·k,ing days after repelpt fany c¢1.mments. · 

y -- - - -_-- --- --- ---- ' -_ - ----- - - -- & 

Period of Perfornumce: 
' .: 

~Effective date of approval through Sept 2016. 

1 

l 
j 

l 



EPA 

! 
United States ~nvironmental Protection Ag.ency 

,washington, DC 20460 

WorkAsslgnment Number 

o-zaa 
Wc}rk Assignment D Other D Amendment Number; 

Contiaet Number I Contract Perir_· 09/23/200~ To 09/2.2/2016 TitleofWotkAssionmentfSF Site N01me 

EP-W-09.-..031 Base > Option Period NIJmber 2 Mattice Vapor 
CDI'Itractor l I s1.~1: ~.iiy.A$e-1ciion4 and

1 

·· ·_ J~ll\l~of CQntraci soW 
Lockheed Martin S·etvicJs , Ip.c. 
PWPQse: !]] WQI'I! ~Sijjnmtnl I o· Woik Assignment' ~IQse-0\ll Peiioo of Pelfoi'mance 

D WQrk A••ignment AJ!>endmant [J ln¢remantl!l Funding 

D W:lrl! planApproV$1 1 From 02/24/2016 To 0 9/22/2016 

c·ommlinl•: ___ __ _ _ _ I _ _ r 
'l'ne purpose of this ac:;tion il to. initiate Wll 0-28.8, Mi'ittice Vapor, with 130 LbE hours to .begin work. The 
cont.t~ctot:' shall pr,.pare a w~rk plan a.nd c4st estimate in acco-rdance with the contract terms. All other 
term.s ""<i conditions. remait\ ~nctiange<L j · 

i t 
Accounting and Appropriations Data 

SFO 
(MaxZ) D 

Note: To·repOtt ar~icmal~nting and· appropriations date u$lli:PAFonn 1900-eSA. l 
' 

4 

s 

.DCN 
!Max e) 

B\Jdget/FY 
"(~4) 

t 
i 

Ap~prj~tion 
C()Q~_(Mal< 6) 

cciiiitiid F>~ri!id: t" st1F 1 .... o .. .. ee: 
_09/2;3/2009 To 09/22_/201p 
This Action: 

Total: 

¢911tractot WP Dated: 

~ 

Program Eiament 
(~9) 

bbjel'tCia~s 
(Max4) 

! AUthorized Work Assignml!nt Ceiling 

Work Assjgnm~nt Manager flame El~;trchette ! 

i 
(Signature/ (Date) 

!Cal~} 

Olher Ag&ncy Official Name 

(Oiiie) 

.1 r f. -~ - V V 
Work~s.JgnmentForm. ~F01111s vt.O) -

! 

Ao-nouni (DollarS) (Cents) 

.. 

LOE: 0 

130 

1.30 

LOE: 

LOE: 

6n:~1'16h/Maii -C6d.e: 

FAX Nt.~rnt:>er: 

s~e/Project 

(Max e) 

Phone N~rnber: 732-321-6726 

FPIX Number: 

Branch/Mail COde: 

Phone Number: 

FPIX Number: 

PhoneNumber: 202.,.5. 64~6679 

FAX Number: 202-565-2557 

Cosi 
OrgtCQd~ 



United Stales Environmental Protection Agency Wo~ Assignment Number 
Washington, DC 20460 0-289 

Work Assignment (810riginal 0Amendment Number: 

I Contract Number Contract Period Title of Work Assignment 
EP-W-09-031 B<~se Award Term 2: X Veteral'l$ Industrial Park fire 

Contractor: I Specify Section and Paragraph of Contract SOW 
~heed Martin, Inc. 11.a 

Purpose($~~ Assignment Initiation 0 Work Assignment Close-Out Periods of Perfom1ance: WQrk Assignment Amendment 0 Incrementa! Funding From: Effective Date of Approval 0Work Plan Appmval 0 TCE update/approval To: 9122/2016 

Comments: ""1'-\cw U)"fi ·. ~+~:1 dv..n~ ~~~ -\o \~.U'?~~'t"(..r-o~ 
l.OE: -+i\o::. - Z;',(" rron\-6-:r:s ~ ~\~~-

0 Supertund 0 Oil 0 Homeland Security 0 Non-Superfund 

Accounting and Appropriations Data 

DC BudgeUFYs Appropriations 
Budget Program 

Object Site/Project Cost 
Org/Code Element Org/Code 

Line (Max6) (Max 4) Codf1(Max6) (Max 7} (Max 9) Class Amount (Max6) (Max7) 
1 
2 
3 
4 

t 
5 

Authorized Work Assignment Cefllng 
Contract Period: Cost/Fee: LOE: 
Previously Approved f) 
This Action In 
Total If) 

Work Plan I Cost Estimate Approvals 

ContractorWP Dated; Cost/Fee: LOE: 

__ Cumulative Approved: CosUFee: LOE: lol 
l 'Nark Assignment Manager Name: Christopher T- Gallo Branch/Mail Code MS·101 

2.\ lloLh Phone Number 732·321-6740 

3t-1& \ 

' (Signatural (Date) Fax Number 732·321-6724 

Project Officer Name: Sella M. Burchette 
2.\\b \\6 

Branch/Mail Code MS·101 

!\ """ ~n Phone Number 732-321-6726 

(Sig_nature} \c----~~ ~~--~ u~ (Date} Fax Number 732·321·6724 --·· -........::::r 
O!her Agency Official Name: Branch/Mail Code 

Phone Number 
' 
< (Signature) (Date) Fax Number I Contracting Official Name: Claudia M. Armstrong 

g/.5/;~ 
Branch/Mail Code 3805R 

Phone Number 202-564-6679 L J~ ' 
(Signature) (~J f /1/a.-;/.rJI<.nvJ:k-n 

f f I 
(Data) Fax Number 202-565-2557 

Contractor Ackhp~wment of RecJipt rk1 :ppb(al J:lvorkplan (Signature and Title) Date: 3-4-Zot.k' ',l<.'/ . - ~ '\)12\' 1)\ •f(M. 
;;_:-PA Form 190'\-69 (Rev. 07/95} · 



Work Assignment Detailed Performance Work Statement 

Work Assignment Title: Veterans Industrial Park Fire 

Purpose: 
This work as3ignment is for air monitoring and sampling to be performed at the Veterans Industrial Park Fire 
Emergency Response in Hillborough, NJ (Region 2}. · 

Background: 
At 1700hrs on February 12th, 2016, Region 2 tasked ERT/SERAS to perform air monitoring and sam piing 8t the 
Veterans Industrial Park Fire in Hillsborough, NJ. ERT/SERAS was tasked with air monitoring forVOCs and 
Particulates and to utilize their Viper Data Management System. They were also tasked with taking air samples 
for VOCs at the site. 

Detailed Task Description: 
The contractor shall perform the following tasks: . 

1. Set up seven (7) air monitoring locations through-out Hillsborough and Manville as identified by Region 2 
OSCs, NJ DEP and/or ERT WAMs. 

2. Have those seven (7) air monitoring locations monitor for VOCs and Particulates (AreaRAEs and 
DataRAMs) and have that data on ERT's Viper Data Management System with alarms for VOCs and 
Particulates with alarm values to be determined by Region 2 OSCs, NJ DEP and/or ERT WAMs. 

3. Set up three (3) Summa Canister air sampling locations, one ( 1) background and two (2) out in the 
monitoring area to be analyzed by at the SERAS Laboratory for T0~15 compounds. 

4. Continue to monitor and keep monitoring locations functioning until demobilized by Region 2 OSCs, NJ 
DEP and/or ERT wms. 

Required Reports: · 
1. In conformance with the requirements of the SERAS contract, all environmental sampling and monitoring 

performed under this task shall be provided in an electronic data deliverable {EDD) form compatible with 
Scribe. The Scribe project data file shall be a mandatory deliverable. 

2. In conformance with the requirements or the SERAS contrac~ all deliverables and other relevant project 
information shall be submitted in electronic format to the appropriate ERT-IMS website. Submission of 
deliverables to the appropriate ERT -IMS website shalt be considered delivery to the WAM as of the date 
and time such deliverables.are received on the website. 

3. Provide: UFP OAPP 

Schedule: 
Two (2) Air Team Members on Site 24 hours a day until demobilized by Region 2 oscs, NJ DEP andtor ERT 
WAMs starling February 11'1n, 2016. (-1700hrs February 111h until-1400hrs February 131h) 

Period of Performance: 
Effective Date of Approval through: 
9122{16 



United St~tes Environmental Protection Agency 
Washington, DC .20460 

Work Assignment Number 

0-289 

EPA Work Assignment D Other D Amendment Number: 

Cohtrll . ..tNumber 

B:l?-'W-09-03:1. IContractPeriod 09/.23/2009 To 09/22/2016 

Base Option Period Number 2 

title of Work A$$1gnment/SF Site Name 

Veterans Industrial l?arl< Fire 
Contractor 

Lockheed Martin Service:s 1 Inc. 

Purpose: UU Work M~lgnment 
I Sp~clfy s.ect ..•. lon and paragraph l>f Contract sow 
II, B .• 

D WOrk Assignment Clos&·Ouf 

D Incremental Funding 

Period Of Performance 

D ~As$1Ql'lrnent Ati\~netment 
D W<>rk PI-n Approval i From 09/23/2009 To 09/.2.2/2016 

comments: 

the purpose of thh ~ction i~ to initi<!te WA Q~2S$, Veterans Ind\.lStr~al Park Fire, w;tth 61 LOEl hours to 
be9in wo1:k. 'l'M o.ontl:'.actor ~hall prepare a work plan and cost e$timate in <>Ccordance with the contract 
teJ:ms. All ottter term$ and qonditiOn$ r$main unchan9$C\. 

AC¢0\.Intlng ~nd Appropril;ltions Data U Non-Superfund 

SFO 
(M<V<2) D 

Note: To report additional aeeounting and apPropriations date use EPA Forrn 1900-69A 

1.1 

2 

3 

4 

5 
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Budget/FY 
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• 

. 
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this Action: 
09/22/2016 

Total: 
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{M,..Y) 

Progr~m El~men1 
(Max9) 

Oble~Cii!$$ 
(M$X4) 

Work Plan I Cost Estimate Approvals 

Contractor WP Dated; CosUFee 

Curnul;>tive Approved: CosVFee 

WOrkAssignmentManagerNI!OiO!! Sell& Burchette 

(Signature) (Oat!!') 

Project Officer Nllme Sella Burchette 

(Date) 

Other Agency Official N•me 

(Date) 

fDatel 

WorkAssig~ment Form, (Wei;!For~s v{()) V V 

Ati\Ouril (Dollars) IC~ntll) 

lOE: ·o 

61 

61 

LOE: 

LOE: (II 
Branch/Mall COde: 
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